



Republic of the Philippines  
Department of Environment and Natural Resources  
**PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE XII-4**  
Quirino Drive, Kidapawan City  
Tel No. (064) 577 - 1412

---

March 25, 2021

**MEMORANDUM**


FOR : **The Regional Executive Director**  
DENR XII, Koronadal City

THRU : The ARD for Technical Services

ATTN. : **The Chief, Planning and Management Division**

FROM : **The PENR Officer**  
PENRO XII-4, Cotabato

SUBJECT : **1<sup>ST</sup> QUARTER REPORT FOR THE CAPITAL INVESTMENT  
PROGRAM/PROJECTS OF PENRO COTABATO**



Respectfully submitted is the 1<sup>st</sup> Quarter report for the Capital Investment Program/Projects CY, 2021 of PENRO Cotabato.

For your information and record.

  
MAMUTUR D. CARIGA 3-25-21

PMC FORM 1-2  
PHYSICAL AND FINANCIAL ACCOMPLISHMENT REPORT FOR CAPITAL INVESTMENT PROGRAMS / PROJECTS  
as of March 2021

IMPLEMENTER : DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES  
REGION : REGION XII  
PROVINCE : COTABATO

a) Name of Project	Location (City / Municipality)	FINANCIAL STATUS ('000)				PHYSICAL STATUS				EMPLOYMENT GENERATED		REMARKS Problems / Issues of Implementation recommendations
		a) Program	a) Program	EXPENDITURES		OUTPUT INDICATOR	TARGET TO DATE	ACTUAL THIS Qtr	ACTUAL TO DATE	M	F	
b) Date Started		b) AA Issued CY 2021	b) AA Issued to date	Unpaid Obligation to Date	DISBURSEMENT to date							
c) Target Completion Date												
Name of Project												
a.) New Plantation												
	N. Cotabato	30,465		172	43			796 Ha	796 Ha			
1. Site Assessment	2,000 Ha	1,100		172	43	Survey mapping of proposed NGP sites	2,000 Ha	796 Ha	796 Ha			
2. Seedling Production	1,056,128 Seedlings	19,016				Seedling produced	1,056,128 Seedlings					
3. Plantation Establishment	1,592 Ha	10,349				Plantation established	1,592 Ha					
Date Started: January 2021												
Target Completion Date: Dec. 31, 2021												
Name of Project												
b.) Maintenance and Protection	N. Cotabato	7,259	-	2,165	-		2,407 Ha	433 Ha	433 Ha	48	25	
4. Maintenance and Protection (yr. 1)	1,592 Ha	3,184				area maintained and protected (ha.)	1,592 Ha					
5. Maintenance and Protection (yr. 2)	815 Ha	4,075		2,165			815 Ha	433 Ha	433 Ha	48	25	
Regular RO-Based												
Date Started: January 2021												
Target Completion Date: Dec. 31, 2021												

Prepared by:

NURJANNAH M. CARIGA

Designation: FT I/Acting PO

Date: March 19, 2021

Reviewed by:

EUNICES CALAWEN

Planning Officer III/Chief, PMS

Approved by:

MAMUTUR D. CARIGA

PNR Officer

Instructions:

Column (1) a) Name of Project - Title of project as found in the approved POW; b) Month, day and year when project actually started; c) Date when the project is scheduled to be completed

Column (2) Location - Municipality/City where project is being implemented.

Column (3) a) Program (Calendar Year) - Cumulative total amount of funds required during the year based on the approved POW.

b) AA Issued (Calendar Year) - Cumulative total Advices of Allotment issued by DBM to the project firm from the start of the calendar year.

Column (4) a) Program to Date - Cumulative amount of funds required from start of project to reporting date based on the approved POW (covers annual and multi-year projects)

b) AA Issued to Date - Cumulative total Advices of Allotment issued by DBM from start of project to reporting date.

Column (5) Expenditure (Unpaid Obligations to Date) - Total accounts committed to be paid for services rendered and/or work accomplished.

Column (6) Expenditure (Disbursement to Date) - Actual cash payments made through the issuance of Treasury Warrants and/or checks to the project, cumulative from start of project.