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Gen.MGT.&SUPERVISION  

1.Personel Management

(quarterly report)  - personnel records ( 225)          ( 225)            ( 225)      ( 225)              ( 225)            ( 225)            ( 225)            ( 225)            ( 227)                          ( 227)                                       101% 101% ( 60,000.00)      ( -  .00)      ( 31,579.00)    ( -  .00)     ( 31,579.00) 53% 53%
DISTRICT 2   (PENRO)    maintained/updated (No.) ( 106)          ( 106)            ( 106)      ( 101)              ( 101)            ( 101)            ( 101)            ( 101)            ( 104)                          ( 104)                                       98% 98% ( 40,000.00)       ( 17,796.00)    ( 17,796.00)  44% 44%

CENRO  MID. -DISTRICT 1 ( 58)             ( 58)              ( 58)        ( 64)                ( 64)               ( 64)              ( 64)              ( 64)              ( 64)                             ( 64)                                          110% 110% ( 10,000.00)       ( 4,712.00)      ( 4,712.00)    47% 47%
CENRO MAT. - DISTRICT 3  ( 61)             ( 61)              ( 61)        ( 60)                ( 60)               ( 60)              ( 60)              ( 60)              ( 59)                             ( 59)                                          97% 97% ( 10,000.00)       ( 9,071.00)      ( 9,071.00)    91% 91%

   c. Submission of SALN (R.A. 6713) % SALN submission ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( -)                         ( -)                         ( -)                         ( -  )                                        ( 1)                                            100% 100%

DISTRICT 2   (PENRO) ( 1)               ( 1)                        ( 1)                ( -)                            ( 1)                         ( -)                         ( -)                         ( -)                         ( -  )                                        ( 1)                                            100% 100%

CENRO  MID. -DISTRICT 1 ( 1)               ( 1)                        ( 1)                ( 1)                           ( -)                          ( -)                         ( -)                         ( -)                         ( -  )                                        ( 1)                                            100% 100%    
CENRO MAT. - DISTRICT 3 ( 1)               ( 1)                        ( 1)                ( 1)                           ( -)                          ( -)                         ( -)                         ( -)                         ( -  )                                        ( 1)                                            100% 100%

d. Submission of the following:
d.1 OPCR OPCR commitment based on ( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( 1)                ( -)                 ( -)                 ( -  )                                        ( 1)                               100.00% 100.0%

approved SPMS guidelines

DISTRICT 2 (PENRO) submitted to RO ( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( 1)                ( -)                 ( -)                 ( -  )                                        ( 1)                               100% 100%

  d.2 DPCR DPCR commitment based on approved ( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( 1)                ( -)                 ( 1)                               100% 100%

DISTRICT 2   (PENRO) approved SPMS guidelines ( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( 1)                ( -)                 ( -)                 ( -  )                                        ( 1)                               100% 100%

submitted to RO

    d.3 IPCR % of IPCR commitment based on the 
DISTRICT 2   (PENRO) on approved DPCR ( 1)               ( -)                   ( -)                 ( -)                 ( -)                 ( -)                 ( 1)                               100% 100%

CENRO  MID. -DISTRICT 1 ( 1)               ( -)                   ( -)                 ( 1)                ( -)                 ( -)                 ( 1)                               100% 100%

CENRO MAT. - DISTRICT 3 ( 1)               ( -)                   ( -)                 ( -)                 ( -)                 ( -)                 ( 1)                               100% 100%

2.Procurement Services
  a. Conduct of Biddings/Alternative Procurement -bidding conducted/ 

contract/purchase
( 60)            ( 5)                        ( 30)              ( -)                            ( -)                          ( 19)                      ( 26)                      ( 15)                      ( 11)                                          ( 71)                                          347% 237% ( 52,000.00)      ( -  )            ( 22,020.00)    ( -  )           ( 22,020.00) 42% 42%

Order issued (no.)

DISTRICT 2 - PENRO ( 20)             ( 2)                        ( 10)              ( -  )                       ( -  )                     ( 12)                      ( 7)                        ( 9)                        ( 7)                                            ( 35)                                          460% 350% ( 28,666.66)       ( 10,000.00)    ( 10,000.00)  35% 35%

DISTRICT 1 - CENRO MID. ( 20)             ( 2)                        ( 10)              ( -  )                       ( 2)                        ( 17)                      ( 3)                        ( 2)                                            ( 24)                                          440% 240% ( 11,666.67)       ( 4,000.00)      ( 4,000.00)    34% 34%

DISTRICT 3 - CENRO MAT. ( 20)             ( 2)                        ( 10)              ( -  )                       ( -  )                     ( 5)                        ( 2)                        ( 3)                        ( 2)                                            ( 12)                                          140% 120% ( 11,666.67)       ( 8,020.00)      ( 8,020.00)    69% 69%
( -)                 

b. Compliance to PHILGEPS conditions Compliance report submitted 
(no.)

( 1)               ( -  )            ( -  )       ( 1)                   ( -  )             ( -)                         ( -)                         ( -)                         ( 1)                                            0% 100% ( 10,000.00)      ( 3,750.00)      ( 3,750.00)    38% 38%

DISTRICT 2   (PENRO) ( 1)               ( -  )            ( -  )       ( 1)                   ( -  )             ( -)                         ( -)                         ( -)                         ( 1)                                            0% 100%

c. Prepapration of Annual Procurement Plan Annual Procurement Plan  ( 1)               ( -  )            ( -  )       ( 1)                   ( -  )             ( -)                         ( -)                         ( -)                         ( 1)                                            0% 100% ( 13,000.00)      

DISTRICT 2   (PENRO) ( 1)               ( -  )            ( -  )       ( 1)                   ( -  )             ( -)                         ( -)                         ( -)                         ( 1)                                            0% 100%

d. Agency Procurement Compliance and EPA Certification submitted (no.) ( 1)               ( -  )            ( -  )       ( 1)                   ( -  )             ( -)                         ( -)                         ( -)                         ( 1)                                            0% 100% ( 5,000.00)        ( 1,500.00)      ( 1,500.00)    30% 30%
Activities (EPA)

DISTRICT 2   (PENRO) ( 1)               ( -  )            ( -  )       ( 1)                   ( -  )             ( -)                         ( -)                         ( -)                         ( 1)                                            0% 100%

3.Property Management ( 4)               ( 4)                4 4 ( 4)                 ( 4)                ( 4)                        ( 4)                        ( 4)                                            ( 4)                                            100% 100%

   a. Maintenance of the Office Building Repainting/ - Maintenance/ Repair of 
facility (no.)

( 150,000.00)    ( 13,220.00) ( 39,846.00)    ( 13,220.00) ( 39,846.00) 27% 27%
DISTRICT 2 - PENRO report submitted (no.) ( 2)               ( 2)                2 ( 2)                   ( 2)                 ( 2)                 ( 2)                        ( 2)                        ( 2)                                            ( 2)                                            100% 100% ( 85,000.00)       ( 9,098.00)   ( 13,820.00)    ( 9,098.00)  ( 13,820.00)  16% 16%

DISTRICT 1 - CENRO MID. ( 1)               ( 1)                1 ( 1)                   ( 1)                 ( 1)                 ( 1)                        ( 1)                        ( 1)                                            ( 1)                                            100% 100% ( 32,500.00)       ( 3,630.00)   ( 9,130.00)      ( 3,630.00)  ( 9,130.00)    28% 28%
DISTRICT 3 - CENRO MAT. ( 1)               ( 1)                1 ( 1)                   ( 1)                 ( 1)                 ( 1)                        ( 1)                        ( 1)                                            ( 1)                                            100% 100% ( 32,500.00)       ( 492.00)      ( 16,896.00)    ( 492.00)     ( 16,896.00)  52% 52%

a.1 Preparation of Disposal Plan Disposal Plan submitted (no.) ( 1)               ( 1)                1 ( 1)                               100 ( 100)        ( 5,000.00)        ( 4,300.00)      ( 4,300.00)    86% 86%
DISTRICT 2 - PENRO ( 1)               ( 1)                1 ( 1)                               ( 1)                               100 ( 100)        
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a.2 Implementation of Disposal Plan Disposed 50% of unserviceable properties( 1)               ( -)                               ( 5,000.00)        
per plan 

DISTRICT 2 - PENRO ( 1)               ( -)                               

  b.  Inventory of Regional and Field Office Properties Inventory Conducted (no) ( 1)               ( -)                               ( 15,000.00)      
Plan and equipment submitted to 

DISTRICT 2 - PENRO ( 1)               ( -)                               
4.Communications 

(quarterly report)
-message/e-mail 
transmitted/fax ( 3,000)       ( 250)            ( 1,500)  ( 579)              ( 523)            ( 338)            ( 460)            ( 352)            ( 316)                          ( 2,568)                       150.40% 171.20% ( 50,000.00)      ( -  .00)      ( 19,000.00)    ( -  .00)     ( 19,000.00) 38% 38%

DISTRICT 2 - PENRO delivered (no.) ( 1,000)       ( 83)              ( 500)      ( 272)              ( 254)            ( 146)            ( 186)            ( 123)            ( 127)                          ( 1,108)                       174.40% 221.60% ( 26,666.66)       ( 14,000.00)    ( 14,000.00)  53% 53%

DISTRICT 1 - CENRO MID. ( 1,000)       ( 83)              ( 500)      ( 109)              ( 81)               ( 43)              ( 63)              ( 33)              ( 92)                             ( 421)                          75.20% 84.20% ( 11,666.67)       ( 5,000.00)      ( 5,000.00)    43% 43%

DISTRICT 3 - CENRO MAT. ( 1,000)       ( 83)              ( 500)      ( 198)              ( 188)            ( 149)            ( 211)            ( 196)            ( 97)                             ( 1,039)                       201.60% 207.80% ( 11,666.67)       

5.Records Management -records maintained/ ( 40,000.00)      ( 6,000.00)  ( 16,938.00)    ( 6,000.00) ( 16,938.00) 43% 42%

(quarterly report) updated (no.) ( 2,000)       ( 167)            ( 1,000)  ( 197)              ( 258)            ( 265)            ( 228)            ( 209)            ( 260)                          ( 1,417)                       139.40% 141.70%

DISTRICT 2 - PENRO ( 800)          ( 67)              ( 400)      ( 105)              ( 146)            ( 172)            ( 102)            ( 106)            ( 126)                          ( 757)                          167.00% 189.25% ( 23,800.00)       ( 1,000.00)   ( 10,060.00)    ( 1,000.00)  ( 10,060.00)  42% 42%

DISTRICT 1 - CENRO MID. ( 600)          ( 50)              ( 300)      ( 41)                ( 55)               ( 48)              ( 40)              ( 47)              ( 79)                             ( 310)                          110.67% 103.33% ( 8,100.00)         ( 1,878.00)      ( 1,878.00)    23% 23%

DISTRICT 3 - CENRO MAT. ( 600)          ( 50)              ( 300)      ( 51)                ( 57)               ( 45)              ( 86)              ( 56)              ( 55)                             ( 350)                          131.33% 116.67% ( 8,100.00)         ( 5,000.00)   ( 5,000.00)      ( 5,000.00)  ( 5,000.00)    62% 62%

6.Fiscal Collection

OR issued
-officials Receipt (O.R.) 
issued (no.) ( 3,000)       ( 250)            ( 1,500)  ( 188)              ( 219)            ( 287)            ( 231)            ( 317)            ( 327)                          ( 1,569)                       116.67% 104.60% ( 55,000.00)      ( 7,823.00)  ( 14,343.00)    ( 7,823.00) ( 14,343.00) 26% 26%

DISTRICT 2 - PENRO ( 500)          ( 42)              ( 250)      ( 73)                ( 23)               ( 47)              ( 20)              ( 12)              ( 28)                             ( 203)                          48.00% 81.20% ( 27,500.00)       ( 941.00)      ( 5,941.00)      ( 941.00)     ( 5,941.00)    22% 22%
DISTRICT 1 - CENRO MID. ( 850)          ( 70)              ( 425)      ( 50)                ( 56)               ( 65)              ( 45)              ( 90)              ( 61)                             ( 367)                          92.24% 86.35% ( 9,350.00)         ( 900.00)      ( 2,420.00)      ( 900.00)     ( 2,420.00)    26% 26%

DISTRICT 3 - CENRO MAT. ( 1,650)       ( 138)            ( 825)      ( 65)                ( 140)            ( 175)            ( 166)            ( 215)            ( 238)                          ( 999)                          150.06% 121.09% ( 18,150.00)       ( 5,982.00)   ( 5,982.00)      ( 5,982.00)  ( 5,982.00)    33% 33%
7.Budget/Accounting
a. Preparation of Financial Plan

Financial Plan ( 1)               ( 1)                ( 1)                               100.00% 100.00% ( 30,000.00)      ( 2,000.00)      ( 2,000.00)    7% 7%
DISTRICT 2 - PENRO ( 1)               ( 1)                ( 1)                               100.00% 100.00%

b. voucher and payroll indexed & processed -voucher and payroll indexed 
& processed (no.)

( 2,000)       ( 500)            1000 ( 678)            ( -)                 ( 907)                          ( 1,585)                       181.40% 158.50% ( 66,000.00)      ( 11,000.00)    ( 11,000.00) 17% 17%
DISTRICT 2 - PENRO

b. Submission of Reports

DISTRICT 2 - PENRO
-Financial report prepared 
and submitted (no.) ( 32)            ( 8)                ( 8)          ( 8)                  ( 8)                 ( 8)                ( 8)                ( 8)                ( 8)                               ( 8)                               1 1 ( 50,000.00)      ( 5,000.00)      ( 5,000.00)    10% 10%

• Budget and Financial Accountability submitted (no.)

report (BFAR)

            - BFAR No. 1 ( 1)               ( 1)                ( 1)          ( 1)                  ( 1)                 ( 1)                ( 1)                ( 1)                ( 1)                               ( 1)                               100.00% 100.00%

            - FAR No. 1 ( 1)               ( 1)                ( 1)          ( 1)                  ( 1)                 ( 1)                ( 1)                ( 1)                ( 1)                               ( 1)                               100.00% 100.00%

            - BFAR No. 1-A ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100.00% 100.00%

            - BFAR No. 1-B ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100.00% 100.00%

            - FAR No. 2 ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100.00% 100.00%

            - FAR No. 2-A ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100.00% 100.00%

              -FAR No. 3 ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100.00% 100.00%

            - BFAR No. 5 ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100.00% 100.00%
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(report submitted consist of the above-specified 
reports)

            • FAR No. 4 ( 12)             ( 1)                ( 6)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 6)                               100 100.00%

(To be submitted on or before the end of the 
following month)

c. Summary of Performance Monitoring Report 
(SPMR)

PENROs consulted reviewed ( 12)             ( 1)                ( 6)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 6)                               100 100.00% ( 20,000.00)      ( 3,000.00)      ( 3,000.00)    15% 15%
financial utilization reports 
(Monthly)

d. Monitoring of Compliance to Adult Findings Compliance monitoring report 
(no.) ( 1)               ( -  )            ( -  )       ( -  )              ( -  )             ( -  )            ( -  )            ( 1)                 ( 1)                               100 100 ( 35,000.00)      

(CAAR/AOM)

e. Financial Reconciliation & Closing Workshop attended ( 2)               ( -  )            ( -  )       ( -  )              ( -  )             ( -  )            ( -  )            ( -  )            ( 1)                               ( 1)                               100 100 ( 30,000.00)      ( 500.00)      ( 15,500.00)    ( 500.00)     ( 15,500.00) 52% 52%
of Book/Quarterly ( 1st & 3rd) Report submitted (No.)

f. Preparation and Submission of Financial
Report submitted to COA ( 20,000.00)      

Reports PENRO Report submitted ( 12)             ( 1)                ( 4)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 4)                               100% 100%
f.a. Monthly trial balance to COA (no.)
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(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

f. b Quarterly financial statements PENRO Report submitted ( 4)               ( 1)                ( 1)           ( -  )              ( -  )             ( 1)                 ( -  )            ( -  )            ( 1)                               ( 1)                               100% 100%
to COA (no.)

G. Hiring of Administrative Assistant Admin. Asst. hired (no.) ( 4)               ( 4)                ( 4)           ( 4)                   ( 4)                 ( 4)                 ( 4)                 ( 4)                 ( 4)                               ( 4)                               100 100 ( 850,000.00)    ( 424,000.00) ( 15,872.76) ( 282,336.00) 50% 33%

(under PENRO  Accountant & Budget Officer)

  and PENRO Planning officer)

**semestral (Contract)

8. Cashiering Advises prepared (no.) ( 100)          ( 8)                ( 33)        ( 5)                   ( 10)               ( 22)              ( 26)              ( 17)              ( 26)                             ( 106)                          138 212 ( 20,000.00)      ( 5,000.00)      ( 5,000.00)    25% 25%
DISTRICT 2 - PENRO

9.Top Management acted upon ( 55,000.00)      ( 4,000.00)  ( 26,006.00)    ( 4,000.00) ( 26,006.00) 47% 47%
(quarterly report) Paper/documents ( 3,000)       250 1500 480 396 308 449 291 657 2581 186 172

DISTRICT 2 - PENRO acted upon (no.) ( 1,000)       83 500 ( 66)                ( 72)               ( 39)              ( 196)            98 51 522 138 104 ( 25,000.00)       ( 2,500.00)   ( 9,006.00)      ( 2,500.00)  ( 9,006.00)    36% 36%

DISTRICT 1 - CENRO MID. ( 1,000)       83 500 ( 161)              ( 108)            ( 93)              491 853 196 171 ( 15,000.00)       ( 1,500.00)   ( 6,000.00)      ( 1,500.00)  ( 6,000.00)    40% 40%

DISTRICT 3 - CENRO MAT. ( 1,000)       83 500 ( 253)              ( 216)            ( 176)            ( 253)            193 115 1206 224 241 ( 15,000.00)       ( 11,000.00)    ( 11,000.00)  73% 73%

10. Conduct of Management Conference Conference conducted(no.) ( 4)               1 2 ( -  )              ( -  )             ( 1)                 ( -)                 1 2 1 100% ( 90,000.00)      ( 3,500.00)  ( 32,262.63)    ( 3,500.00) ( 32,262.63) 36% 36%

Report submitted (no.)

DISTRICT 2 - PENRO

14. Full-time Delivery Unit (FDU) report monitored/reviewed & submitted(no.)( 12)             3 3 ( 3)                   ( 3)                 ( 3)                 ( 3)                 ( 3)                 ( 3)                               ( 3)                               100 100 ( 40,000.00)      ( -  )            ( 3,337.65)      ( -  )           ( 3,337.65)    8% 8%

DISTRICT 2 - PENRO ( 1)               1 1 ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100 100 ( 13,333.34)       ( 1,937.65)      ( 1,937.65)    15% 15%

DISTRICT 1 - CENRO MID. ( 1)               1 1 ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100 100 ( 13,333.33)       0% 0%

DISTRICT 3 - CENRO MAT. ( 1)               1 1 ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100 100 ( 13,333.33)       ( 1,400.00)      ( 1,400.00)    11% 11%

11. Vehicular Insurance (1st Quarter) vehicle insured (no.) ( 25)             ( 1)                   ( 1)                 ( -)                 ( 1)                 ( 1)                 ( 3)                               ( 7)                               100 100

DISTRICT 2 - PENRO ( 1)                   ( -  )             ( -)                 ( -)                 ( 1)                 ( 3)                               ( 5)                               100 100

DISTRICT 1 - CENRO MID. ( -  )              ( -  )             ( -)                 ( -)                 ( -)                 ( -)                                ( -)                                100 100

DISTRICT 3 - CENRO MAT. ( -  )              ( 1)                 ( -)                 ( 1)                 ( -)                 ( -)                                ( 2)                               100 100

12. Buildings and Equipment Buildings & equipment ( 6)               ( -)                 ( -)                                0 0

Insurance insured (no.)_

DISTRICT 2 - PENRO ( 4)               ( -)                 ( 4)                 ( -)                                100 100

DISTRICT 1 - CENRO MID. ( 1)               ( -)                 ( 1)                 ( -)                                100 100

DISTRICT 3 - CENRO MAT. ( 1)               ( -)                 ( -)                 ( -)                                100 100

17. Capital Outlay

a. Repair of old CENRO Kidapawan Building Building repaired (no.) ( 1)               

(as extension office of PENRO Cotabato)

DISTRICT 2 - PENRO ( 1)               

SUPPORT TO OPERATIONS

DATA Network Infrastructure Dev. 
And Mgt.

Intensified Maintenance of ICT 
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Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

Equipments and Information Systems Network Infrastructure maintained with  85%  85%  85% 100.00% 99.03% 98.42% 99.47% 100.00% 100.00% 100.00% 118 118%

(Hardware & Software) 85% uptime

DISTRICT 2 - PENRO

1. APPLICATION DATA BASED

-Systems database 
build-up and 

( 3)               3 3 3 3 3 3 3 3 3 100% 100% ( 10,000.00)      ( -  )            ( 1,715.00)      ( -  )           ( 1,715.00)    17% 17%
maintained (no.)

DISTRICT 2 - PENRO -System database 
maintained (no.)

( 1)               1 1 1 1 1 1 1 1 1 100% 100% ( 4,666.66)         ( 1,715.00)      ( 1,715.00)    37% 37%

DISTRICT 1 - CENRO MID.
Personnel 
Information System ( 1)               1 1 1 1 1 1 1 1 1 100%

100% ( 2,666.67)         0% 0%
DISTRICT 3 - CENRO MAT. DATS/URS ( 1)               1 1 1 1 1 1 1 1 1 100% 100% ( 2,666.67)         0% 0%

Accounting Tracking 
System - ARS

eNGAS
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F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

2. MGT./MAINT. OF ICT RESOURCES/ 
FACILITIES other Info System

-Website Maintained ( 1)               1 1 1 1 1 1 1 1 1 ( 100)     ( 100)        ( 20,000.00)      ( 5,000.00)      ( 5,000.00)    25% 25%

DISTRICT 2 - PENRO ( 1)               1 1 1 1 1 1 1 1 1 ( 100)     ( 100)        ( 20,000.00)       ( 5,000.00)      ( 5,000.00)    25% 25%

INTERNET CONNECT. MAINTAINED/ 
OPERATIONALIZED/ MONITORED

-Internet connectivity/ 
maintained/ operationalized/ 
monitored (no.) ( 3)               ( 3)                ( 3)          ( 3)                  ( 3)                 ( 3)                ( 3)                ( 3)                ( 3)                               ( 3)                               ( 100)     ( 100)        ( 50,000.00)      ( 3,290.00)  ( 19,190.00)    ( 3,290.00) ( 19,190.00) 38% 38%

DISTRICT 2 - PENRO ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               ( 100)     ( 100)        ( 26,666.66)       ( 3,290.00)   ( 15,190.00)    ( 3,290.00)  ( 15,190.00)  57% 57%

DISTRICT 1 - CENRO MID. ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               ( 100)     ( 100)        ( 11,666.67)       ( 4,000.00)      ( 4,000.00)    34% 34%

DISTRICT 3 - CENRO MAT. ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               ( 100)     ( 100)        ( 11,666.67)       0% 0%

Operating System & Productivity
software upgrade

Server Room Maintained /operationalized/monitored (no.) ( 1)               1 1 1 1 1 1 1 1 1 ( 100)     ( 100)        ( 70,000.00)      ( 15,180.75) ( 32,180.75)    ( 15,180.75) ( 32,180.75) 46% 46%

DISTRICT 2 - PENRO

SAFETY/SECU. EQUIPMENT MAINT.
-Safety and Security System 
equipment ( 16)            ( 16)              ( 16)        ( 31)                ( 31)              ( 31)              ( 31)              ( 31)              ( 31)                             ( 31)                             

( 194)     ( 194)        ( 10,000.00)      

DISTRICT 2 - PENRO
maintained/operationalized/
monitored (no.) ( 6)               ( 6)                ( 6)           ( 14)                ( 14)               ( 14)              ( 14)              ( 14)              ( 14)                             ( 14)                             ( 233)     ( 233)        ( 3,333.34)         

DISTRICT 1 - CENRO MID. ( 5)               ( 5)                ( 5)           ( 6)                   ( 6)                 ( 6)                 ( 6)                 ( 6)                 ( 6)                               ( 6)                               ( 120)     ( 120)        ( 3,333.33)         

DISTRICT 3 - CENRO MAT. ( 5)               ( 5)                ( 5)           ( 11)                ( 11)               ( 11)              ( 11)              ( 11)              ( 11)                             ( 11)                             ( 220)     ( 220)        ( 3,333.33)         

New System developed /updated and ( 2)               ( 2)                ( 2)           ( 2)                   ( 2)                 ( 2)                 ( 2)                 ( 2)                 ( 2)                               ( 2)                               100
( 100)        ( 25,000.00)      ( 10,000.00)    ( 10,000.00) 40% 40%

maintained (@ PENRO level)           

- MIS / e-DATS / SPICS

DISTRICT 2 - PENRO

4. Statistical Activities
5. Coordination/linkages on statistical 
Activities Report Submitted(No.)

( 1)               ( -)             

DISTRICT 2 - PENRO

d. Updating of Provincial ENR Statistical Profile 2021 ENR Statistical Profile Updated (no.)( 1)               ( 1)                ( 1)          ( 1)                               ( 1)                               ( 100)    ( 100)       ( 10,000.00)      
DISTRICT 2 - PENRO

5. Thematic Maps Generated ( 1)               ( 1)                ( 1)           ( -  )              ( 1)                 ( 1)                 ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 30,000.00)      ( -  )            ( 6,500.00)      ( -  )           ( 4,500.00)    22% 15%
One control map updated (no.) (quarterly)

DISTRICT 2 - PENRO ( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( 1)                 ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 13,333.34)       ( 5,500.00)      ( 3,500.00)    41% 26%
DISTRICT 1 - CENRO MID. ( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( 1)                 ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 8,333.33)         0% 0%
DISTRICT 3 - CENRO MAT. ( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( 1)                 ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 8,333.33)         ( 1,000.00)      ( 1,000.00)    12% 12%

 6. Operation/Maintenance of Enhanced 
Forestry 

 Updated Forestry Statistics 
available on-line, 

( 15,000.00)      ( -  )            ( 1,000.00)      ( -  )           ( 1,000.00)    7% 7%

     Information System (e-FIS) 
 Newly approved forest 
tenure/  
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F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

DISTRICT 2 - PENRO
 CTPO records created, 
reviewed and submitted 
online to FMB (no.) 

( 1)               
( 1)                1 ( -  )              ( -  )             ( 1)                ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 8,333.34)         

DISTRICT 1 - CENRO MID.  Newly approved forest 
tenure/  ( 1)               

( 1)                1 ( -  )              ( -  )             ( 1)                ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 3,333.33)         

DISTRICT 3 - CENRO MAT.
 CTPO records created, 
reviewed and submitted 
online to RO (no.) 

( 1)               
( 1)                1 ( -  )              ( -  )             ( 1)                ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 3,333.33)         ( 1,000.00)      ( 1,000.00)    30% 30%

 Newly approved forest 
tenure/  

 CTPO records created, 
reviewed and submitted 
online to PENRO for 
encoding (no.) 

7. Attendance to ICT Training ICT Training attended (no.) ( 2)               ( -  )            ( -  )       ( -  )              ( -  )             ( -  )            ( -  )            ( -  )            ( -  )                           ( -)          ( -)             ( -)    ( 30,000.00)      ( 5,000.00)      ( 5,000.00)    17% 17%

DISTRICT 2 - PENRO
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

Prod. And Dissemination of Tech. and Popular 
Materials in the Conservation and Devt.

1. Technical & popular materials 

   produced & disseminated.

1. Public Information

editorial materials produced (no.)( 12)            ( 3)                ( 6)          ( 1)                  ( 5)                 ( 1)                ( -  )            ( -  )            ( 6)                               ( 11)                             ( 233)     ( 233)        ( 30,000.00)      ( -  )            ( 3,000.00)      ( -  )           ( 3,000.00)    10% 10%

(press photo) ( 233)     ( 233)        

DISTRICT 2 - PENRO ( 4)               ( 1)                ( 2)           ( 1)                 ( -)                 ( -)                 ( 1)                               ( 2)                               ( 233)     ( 233)        ( 16,666.66)       ( 2,000.00)      ( 2,000.00)    12% 12%

DISTRICT 1 - CENRO MID. ( 4)               ( 1)                ( 2)           ( 1)                 ( 1)                 ( -)                 ( -)                 ( 3)                               ( 5)                               ( 233)     ( 233)        ( 6,666.67)         ( 1,000.00)      ( 1,000.00)    15% 15%

DISTRICT 3 - CENRO MAT. ( 4)               ( 1)                ( 2)           ( 1)                   ( 3)                 ( -)                 ( -)                 ( 2)                               ( 4)                               ( 200)     ( 400)        ( 6,666.67)         0% 0%

2.Information, Education and popular materials produced ( 426)          

Communication (no.)

a. 2Flyer/ brochure/newsletter, ( 300)          ( 100)            ( 100)      ( -  )              ( -  )             ( 354)            ( -)                 ( -)                 ( 354)                          35400.00% 11800.00% ( 60,000.00)      ( 686.85)      ( 21,750.00)    ( 686.85)     ( 21,750.00) 36% 36%

calendar, poster, magazine,

notebook, planner, etc.

DISTRICT 2 - PENRO

d. Production and airing of Radio Plugs  ( 140)          ( 70)              ( 70)        ( -  )              ( -  )             ( 117)            ( -)                 ( -)                 ( 117)                          1002.86% 334.29% ( 40,000.00)      ( 355.00)      ( 19,052.00)    ( 355.00)     ( 19,052.00) 48% 48%

DISTRICT 2 - PENRO

h. Environmental lecture for students, report  submitted (no.) ( 3)               ( -  )              ( -  )             ( 1)                ( -)                 ( -)                 ( 1)                               ( 100)     ( 33)          ( 50,000.00)      ( 13,442.50)    ( 13,442.50) 27% 27%
communities, and other groups

DISTRICT 2 - PENRO (3rd Q) ( 1)               ( -  )              ( -  )             ( -  )            ( -  )            ( -  )            ( -  )                           ( -)          ( -)             ( -)    ( 28,666.66)       ( 6,000.00)      ( 6,000.00)    21% 21%
DISTRICT 1 - CENRO MID. (2nd Q) ( 1)               ( -  )              ( -  )             ( -)                 ( -)                 ( -)                 ( -)                                ( -)          ( -)             ( -)    ( 10,666.67)       
DISTRICT 3 - CENRO MAT. (1st Q) ( 1)               ( -  )              ( -  )             ( -)                 ( -)                 ( -)                 ( -)                               ( -)          ( -)             ( -)    ( 10,666.67)       ( 7,442.50)      ( 7,442.50)    70% 70%

I. Meetings/orientations for private 
organization, industries, community 
organizations, NGO's, LGU's & other Gov't Office

Meetings orientation 
conducted (nos.)

( 3)               ( 1)                ( 1)          ( -  )              ( -  )             ( 1)                ( -  )            ( -  )            ( 1)                               ( 100)     ( 33)          ( 40,000.00)      ( -  )            ( 10,000.00)    ( -  )           ( 10,000.00) 25% 25%

DISTRICT 2 - PENRO (4th Q) ( 1)               ( 21,333.34)       ( 10,000.00)    ( 10,000.00)  47% 47%

DISTRICT 1 - CENRO MID.  (3rd Q) ( 1)               ( 9,333.33)         

DISTRICT 3 - CENRO MAT. (2nd Q) ( 1)               ( 1)                1 ( 9,333.33)         

J. Attendance to Workshop/Training ( 2)               ( -)                 ( -)                                ( -)          ( -)             ( 40,000.00)      ( 3,674.00)  ( 13,674.00)    ( 3,674.00) ( 13,674.00) 34% 34%

2nd quarter

DISTRICT 2 - PENRO ( 2)               

3. Updating of Regional Transparency Seal Required  TS documents ( 4)               ( 1)                1 ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               ( 100)     ( 100)        ( 20,000.00)      ( 7,000.00)      ( 7,000.00)    35% 35%
(Monthly) and reports updated/ posted    

DISTRICT 2 - PENRO

5. MAINTENANCE  OF LIBRARY
( 3)               ( 3)                ( 3)          ( -  )              ( -  )             ( 3)                ( -  )            ( -  )            ( 3)                               ( 3)                               ( 100)     ( 100)        ( 80,000.00)      ( -  )            ( 13,500.00)    ( -  )           ( 13,500.00) 17% 17%

DISTRICT 2 - PENRO -Local newspapers 
monitored (no.)

( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( 1)                 ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 53,333.34)       ( 10,000.00)    ( 10,000.00)  19% 19%

DISTRICT 1 - CENRO MID. ( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( 2)                 ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 13,333.33)       ( 2,500.00)      ( 2,500.00)    19% 19%

DISTRICT 3 - CENRO MAT. ( 1)               ( 1)                ( 1)           ( -  )              ( -  )             ( -  )            ( -  )            ( -  )            ( 1)                               ( 1)                               ( 100)     ( 100)        ( 13,333.33)       ( 1,000.00)      ( 1,000.00)    8% 8%

I. FORM,N./ MON. of ENR SECTOR POLICIES
PLANS,PROGRAMS AND PROJECTS
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

I. Preparation and Updating Climate Resilient Plans

1. Forest Land Use Planning 2 0 ( 1)               ( -  )                    ( -  )                   ( 1)                      ( -  )                  ( -  )                  ( 2)                                        ( 720,000.00)    ( 1,500.00)  ( 101,000.00) ( 4,000.00) ( 78,000.00) 14% 11%
a. FLUP Formulation Phase (Year 1) FLUP finalized and affirmed by 

the Step 1-4 Regional Executive Director (no)
• Preparatory Activities including Secondary Data Gathering Milestone narrative report 
• Field Data Gathering, Mapping and Survey submitted to FMB (no)
• Conduct of Situational Analysis
• Plan Formulation Stage, Drafting and Deliberation

DISTRICT 1 - CENRO MID. 1

( -  )                    ( -  )                   ( -  )                  ( -  )                  ( 1)                                        ( -  )                                    ( -  )       ( -  )          ( 360,000.00)    ( 1,500.00)   ( 71,500.00)    ( 2,500.00)  ( 48,500.00)  

20% 13%

Conducted orientation and 
levelling off in the 
MUnicipality of Banisilan, 
Cotabato.

DISTRICT 3 - CENRO MAT. 1 1

( 1)               ( -  )                    ( -  )                   ( 1)                      ( -  )                  ( 1)                                        100.00% 100.00% ( 360,000.00)    ( 29,500.00)    ( 1,500.00)  ( 29,500.00)  

8% 8%

Be informed that the previous 
identified Municipality was 
change due to conflict of 
schedule and lack of 
coordination from other 
section of LGU . Conducted 
coordination and gathering of 
secondary data in the 
Municipality of Tulunan, 
Cotabato.

2. Preparation of simplified Community Resource CRMF and FYWP reviewed per 1 0

( -  )           ( -  )                    ( -  )                   ( -  )                  ( -  )                  ( 1)                                        ( -  )                                    ( -  )       ( -  )          ( 60,000.00)      ( 7,440)            ( 7,440)         

12% 12%

Conducted general assembly 
with  Kahugpungan Maguuma 
sa Sto. Nino Magpet dated 
May 5, 2022.

Management Framework (CRMF) and compliance with existing guidelines,  

 Five-Year Work Plan (FYWP)  and affirmed and approved (no)  
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

DISTRICT 3 - CENRO MAT. 1 ( 1)                      ( 60,000.00)       ( 7,440)            ( 7,440)         
2. Forest Products Utilization and

     Price Monitoring  price data gathered,
processed and ( 4)               ( 1)                ( 2)          ( -  )              ( -  )             ( 1)                ( -  )            ( 1)                               ( 2)                               ( 100)     ( 100)        ( 25,000.00)      ( 695.50)      ( 2,999.94)      ( 695.50)     ( 2,999.94)    12% 12%

- Price monitoring of forest products
 summarized 12 reports 
submitted  

DISTRICT 2 - PENRO  to RO (no) ( 4)               1 ( 2)           ( -  )              ( -  )             ( 1)                ( -  )            ( 1)                               ( 2)                               ( 100)     ( 100)        ( 15,000.00)       ( 695.50)      ( 2,999.94)      ( 695.50)     ( 2,999.94)    

DISTRICT 1 - CENRO MID.
 price data gathered,
processed and ( 4)               1 ( 2)           ( -  )              ( -  )             ( 1)                ( -  )            ( 1)                               ( 2)                               ( 100)     ( 100)        ( 5,000.00)         

DISTRICT 3 - CENRO MAT. ( 4)               1 ( 2)           ( -  )              ( -  )             ( 1)                ( -  )            ( 1)                               ( 2)                               ( 100)     ( 100)        ( 5,000.00)         

3. Statistical Reporting System (SRS)
statistical report submitted 
(no.) ( 4)               ( 1)                ( 2)           ( -  )              ( -  )             ( 1)                ( -)                 ( 1)                               ( 1)                               ( 100)     ( 100)        ( 30,000.00)      

FMS, BMB, LMS

DISTRICT 2 - PENRO ( 1)               ( 1)                ( 2)           ( -  )              ( -  )             ( 1)                ( -)                 ( 1)                               ( 1)                               ( 100)     ( 100)        ( 30,000.00)       

CENRO Mat- forestry ( 1)               ( 1)                ( 2)           ( -  )              ( -  )             ( 1)                ( -)                 ( 1)                               ( 1)                               ( 100)     ( 100)        

II. PLANNING AND MGT. ( 1)               ( 1)                ( 2)           ( -  )              ( -  )             ( 1)                ( -)                 ( 1)                               ( 1)                               ( 100)     ( 100)        

1. Preparation and Review of Annual 
Budget/ Target Proposal and Physical  
and Financial Plan● Preparation of FY 2023 Budget Proposal FY 2023 Budget Proposal ( 1)               

( -  )            ( 1)          ( -  )              ( -  )             ( 1)                ( -)                 ( 1)                               ( 100)     ( 100)        
( 130,000.00)    ( 17,854.00)    ( 17,854.00) 14% 14%

- Conduct of Roll-out reviewed/evaluated and

- Updating of Forward Estimates (FE) submitted(no.)

 - Updating of the ENR Medium Term Plan

 - Consultative workshop w/ CENROs,

      PENROs and Regional Office

- BP presentation to CSO and RDC

DISTRICT 2 - PENRO

● Preparation of FY 2023 Work and ( 1)               ( 100,000.00)    

Financial Plan

- PENRO/Sectoral Consultation

   Pre-programming Workshop

 - National Reprogramming Workshop

- WFP Review and Finalization

DISTRICT 2 - PENRO (4th quarter)

2. MONITORING & EVALUATION  OF 
ACCOMPLISHMENTS

-PENRO and CENRO 
monitored (no.) reports 
submitted

( 3)               ( 1)                ( 3)          ( 1)                  ( 1)                 ( 3)                ( 1)                ( 1)                ( 3)                               ( 3)                               ( 100)    ( 100)       

( 240,000.00)    ( -  .00)      ( 32,608.00)    ( -  .00)     ( 32,608.00) 14% 14%

DISTRICT 2 - PENRO ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100.00% 100.00%
( 180,000.00)    ( 32,608.00)    ( 32,608.00)  18% 18%
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F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

DISTRICT 1 - CENRO MID. ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100.00% 100.00% ( 30,000.00)       0% 0%

DISTRICT 3 - CENRO MAT. ( 1)               ( 1)                ( 1)           ( 1)                   ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               100.00% 100.00% ( 30,000.00)       0% 0%

3. Attendance to Training No. of Workshop/Meetings ( 3)               ( 60,000.00)      ( -  )            ( -  )               ( -  )           ( -  )             0% 0%

***To incude other Statistical Activities attended (no.)

DISTRICT 2 - PENRO ( 1)               ( -  )            ( -  )       ( -  )              ( -  )             ( -)                 ( -)                 ( -)                                ( -)          ( -)             ( 26,666.66)       

DISTRICT 1 - CENRO MID. ( 1)               ( -  )            ( -  )       ( -  )              ( -  )             ( -)                 ( -)                 ( -)                                ( -)          ( -)             ( 16,666.67)       

DISTRICT 3 - CENRO MAT. ( 1)               ( -  )            ( -  )       ( -  )              ( -  )             ( -)                 ( -)                 ( -)                                ( -)          ( -)             ( 16,666.67)       

4. Hiring of Support staff No. of service hired (no.) ( 2)               ( 2)                ( 2)          ( 2)                  ( 2)                 ( 2)                ( 2)                 ( 2)                 ( 2)                               ( 2)                               ( 100)     ( 100)        ( 445,000.00)    ( -  .00)      ( 222,250.00) ( 9,416.67) ( 148,166.67) 50% 33%

DISTRICT 1 - CENRO MID. ( 1)               ( 1)                ( 1)          ( 1)                  ( 1)                 ( 1)                ( 1)                 ( 1)                 ( 1)                               ( 1)                               ( 100)     ( 100)        ( 222,500.00)    ( 111,000.00)  ( 4,625.00)  ( 74,000.00)  50% 33%

DISTRICT 3 - CENRO MAT. ( 1)               ( 1)                ( 1)           ( 1)                  ( 1)                 ( 1)                 ( 1)                 ( 1)                 ( 1)                               ( 1)                               ( 100)     ( 100)        ( 222,500.00)    ( 111,250.00)  ( 4,791.67)  ( 74,166.67)  50% 33%
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

FOREST & WATERSHED MANAGEMENT

SUB-PROGRAM

ENHANCED - NATIONAL GREENING PROGRAM

1. Survey, Mapping and Planning 1,600 266 ( 800)      ( 100)            ( 1,685)                       ( 1,785)                       ( 38)       ( 112)        ( 880,000.00)    ( 138,947.00)( 345,257.00) ( 61,967.00) ( 309,257.00) 39% 35%

site validated/assessed ha.

DISTRICT 1 - CENRO MID.
GIS-generated maps (no.)

800.0 133 ( 400)      ( 100)            ( 860)                          ( 960)                          ( 75)       ( 120)        ( 440,000.00)    ( 76,980.00) ( 225,170.00)  63,498.00 ( 189,170.00) 51% 43%

DISTRICT 3 - CENRO MAT. 800.0 133 ( 400)      ( 825)                          ( 825)                          ( 620)     ( 103)        ( 440,000.00)    ( 61,967.00) ( 120,087.00)  ( 61,967.00) ( 120,087.00) 27% 27%

MANP

2. Seedling Production
Seedling produced (no.)

162,982 75,617 137,992 ( 176,340)                  ( 176,340)                  233.20 - 108.20- ( 3,331,000.00) ( 1,108,000.00)( 3,331,000.00)

DISTRICT 1 - CENRO MID. 54,369 23,162 ( 46,039) ( 56,178)                     ( 56,178)                     242.54 - 103.33-

DISTRICT 3 - CENRO MAT. 108,613 52,453 ( 91,953) ( 120,162)                   ( 120,162)                   229.09 - 110.63-

Cacao 15,500 6,500 15,500 ( 16,570)                     ( 16,570)                     254.92 - 106.90- ( 388,000.00)    ( 388,000.00)( 388,000.00) ( -  )           ( -  )             100% 0%

DISTRICT 1 - CENRO MID. 5,000 2,000 5,000 ( 5,020)                       ( 5,020)                       251.00 - 100.40- ( 125,000.00)    ( 125,000.00) ( 125,000.00)  ( -  )           ( -  )             100% 0%

DISTRICT 3 - CENRO MAT. 10,500 4,500 ( 10,500) ( 11,550)                     ( 11,550)                     256.67 - 110.00- ( 263,000.00)    ( 263,000.00) ( 263,000.00)  100% 0%

Coffee 13,500 6,000 13,500 ( 14,916)                     ( 14,916)                     248.60 - 110.49- ( 270,000.00)    ( 270,000.00)( 270,000.00) ( -  )           ( -  )             100% 0%

DISTRICT 1 - CENRO MID. 4,500 2,000 4,500 ( 5,016)                       ( 5,016)                       250.80 - 111.47- ( 90,000.00)       ( 90,000.00) ( 90,000.00)    100% 0%

DISTRICT 3 - CENRO MAT. 9,000 4,000 ( 9,000)   ( 9,900)                       ( 9,900)                       247.50 - 110.00- ( 180,000.00)    ( 180,000.00) ( 180,000.00)  100% 0%

Timber 44,982 19,992 19,992 ( 49,671)                     ( 49,671)                     248.45 - 110.42- ( 360,000.00)    ( 360,000.00)( 360,000.00) 100% 0%

DISTRICT 1 - CENRO MID. 14,994 6,664 6,664 ( 16,684)                     ( 16,684)                     250.36 - 111.27- ( 120,000.00)    ( 120,000.00) ( 120,000.00)  100% 0%

DISTRICT 3 - CENRO MAT. 29,988 13,328 13,328 ( 32,987)                     ( 32,987)                     247.50 - 110.00- ( 240,000.00)    ( 240,000.00) ( 240,000.00)  100% 0%

Indigenous 35,000 23,125 35,000 ( 38,028)                     ( 38,028)                     164.45 - 108.65- ( 423,000.00)    ( 423,000.00)( 423,000.00) 100% 0%

DISTRICT 1 - CENRO MID. 11,875 7,500 11,875 ( 11,903)                     ( 11,903)                     158.71 - 100.24- ( 143,000.00)    ( 143,000.00) ( 143,000.00)  100% 0%

DISTRICT 3 - CENRO MAT. 23,125 15,625 ( 23,125) ( 26,125)                     ( 26,125)                     167.20 - 112.97- ( 280,000.00)    ( 280,000.00) ( 280,000.00)  100% 0%

Fruit Trees 39,000 14,000 39,000 ( 41,735)                     ( 41,735)                     298.11 - 107.01- ( 1,365,000.00) ( 1,365,000.00)( 1,365,000.00) 100% 0%

DISTRICT 1 - CENRO MID. 12,000 3,000 12,000 ( 12,035)                     ( 12,035)                     401.17 - 100.29- ( 420,000.00)    ( 420,000.00) ( 420,000.00)  100% 0%

DISTRICT 3 - CENRO MAT. 27,000 11,000 27,000 ( 29,700)                     ( 29,700)                     270.00 - 110.00- ( 945,000.00)    ( 945,000.00) ( 945,000.00)  100% 0%

Rubber 15,000 6,000 15,000 ( 15,420)                     ( 15,420)                     257.00 - 102.80- ( 525,000.00)    ( 525,000.00)( 525,000.00) 100% 0%

DISTRICT 1 - CENRO MID. 6,000 2,000 6,000 ( 5,520)                       ( 5,520)                       276.00 - 92.00-  ( 210,000.00)    ( 210,000.00) ( 210,000.00)  100% 0%

DISTRICT 3 - CENRO MAT. 9,000 4,000 ( 9,000)   ( 9,900)                       ( 9,900)                       247.50 - 110.00- ( 315,000.00)    ( 315,000.00) ( 315,000.00)  100% 0%
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

3. Plantation Established site prepared (ha) 579 302 302 ( 329)                          ( 329)                          ( 109)     ( 57)          

Area planted (ha)

No. of seedlings planted (no.)

DISTRICT 1 - CENRO MID. 247.5 133.00 133.00 ( 164.5)                       ( 164.5)                       ( 124)     ( 66)          

DISTRICT 3 - CENRO MAT. 331.5 169.00 169.00 ( 164.5)                       ( 164.5)                       ( 97)       ( 50)          

Bamboo 329 170 170 ( 329.0)                       ( 329.0)                       ( 194)     - 100.00-  ( 2,134,000.00) ( 2,134,000.00)( 2,134,000.00)( 160,050.00)( 160,050.00)

DISTRICT 1 - CENRO MID. 164.50 85 85 ( 164.5)                       ( 164.5)                       ( 194)     - 100.00-  ( 1,067,000.00) ( 1,067,000.00)( 1,067,000.00) 100% 0%

DISTRICT 3 - CENRO MAT. 164.50 85 85 ( 164.5)                       164.5 ( 194)     - 100.00-  ( 1,067,000.00) ( 1,067,000.00)( 1,067,000.00) ( 160,050.00)( 160,050.00) 100% 15%

Cacao 31 18 18 ( 202,000.00)    ( -  ) ( -  ) ( 202,000.00)( 202,000.00) ( -  )           ( -  )             ( -  )    

DISTRICT 1 - CENRO MID. 10 6 6 ( 65,000.00)       ( 65,000.00) ( 65,000.00)    100% 0%

DISTRICT 3 - CENRO MAT. 21 12 12 ( 137,000.00)    ( 137,000.00) ( 137,000.00)  100% 0%

Coffee 27 15 15 ( 176,000.00)    ( -  ) ( -  ) ( 176,000.00)( 176,000.00) ( -  )           ( -  )             

DISTRICT 1 - CENRO MID. 9 5 5 ( 59,000.00)       ( 59,000.00) ( 59,000.00)    100% 0%

DISTRICT 3 - CENRO MAT. 18 10 10 ( 117,000.00)    ( 117,000.00) ( 117,000.00)  100% 0%

Timber 27 12 12 ( 176,000.00)    ( -  ) ( -  ) ( 176,000.00)( 176,000.00) ( -  )           ( -  )             

DISTRICT 1 - CENRO MID. 9 4 4 ( 59,000.00)       ( 59,000.00) ( 59,000.00)    100% 0%

DISTRICT 3 - CENRO MAT. 18 8 8 ( 117,000.00)    ( 117,000.00) ( 117,000.00)  100% 0%

Indigenous 57 19 19 ( 371,000.00)    ( -  ) ( -  ) ( 371,000.00)( 371,000.00) ( -  )           ( -  )             

DISTRICT 1 - CENRO MID. 19 7 7 ( 124,000.00)    ( 124,000.00) ( 124,000.00)  100% 0%

DISTRICT 3 - CENRO MAT. 38 12 12 ( 247,000.00)    ( 247,000.00) ( 247,000.00)  100% 0%

Fruit Trees 78 50 50 ( 507,000.00)    ( -  ) ( -  ) ( 507,000.00)( 507,000.00) ( -  )           ( -  )             

DISTRICT 1 - CENRO MID. 24.00 18 18 ( 156,000.00)    ( 156,000.00) ( 156,000.00)  100% 0%

DISTRICT 3 - CENRO MAT. 54.00 32 32 ( 351,000.00)    ( 351,000.00) ( 351,000.00)  100% 0%

Rubber 30.00 18 18 ( 196,000.00)    ( -  ) ( -  ) ( 196,000.00)( 196,000.00) ( -  )           ( -  )             

DISTRICT 1 - CENRO MID. 12.00 8 8 ( 79,000.00)       ( 79,000.00) ( 79,000.00)    100% 0%

DISTRICT 3 - CENRO MAT. 18.00 10 10 ( 117,000.00)    ( 117,000.00) ( 117,000.00)  100% 0%

3. Maintenance and Protection of
     Established Plantations 

1ST YEAR

        1st Year Maintenance (1st Pass)

Area maintained and 
protected (ha) ( 579)          

     -  ring weeding, patrol work
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Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

     - conduct of geotagging ( 1,159,000.00) ( 1,159,000.00)( 1,159,000.00)( 49,350.00) ( 49,350.00) 100% 4%

DISTRICT 1 - CENRO MID. ( 495,000.00)    ( 495,000.00) ( 495,000.00)  100% 0%

DISTRICT 3 - CENRO MAT. ( 664,000.00)    ( 664,000.00) ( 664,000.00)  ( 49,350.00) ( 49,350.00)  100% 7%

a. MAINTENANCE AND PROTECTION 
2021 (2ND YEAR)

Area maintained and 
protected (ha)

( 1,592)       ( 1,592)        ( 1,592)  ( 796)            ( 796)            ( 1,592)                       ( 1,592)                       ( 100)    ( 100)       ( 7,960,000.00) ( -  )            ( 7,960,000.00)( -  )           ( -  )             100% 0%
1ST PASS & 2ND PASS 
IAC REPORT

REGULAR
CENRO MIDSAYAP ( 796)          ( 796)            ( 796)      ( 796)            ( 796)                          ( 796)                          ( 3,980,000.00) ( 3,980,000.00) 100% 0%
CENRO MATALAM ( 796)          ( 796)            ( 796)      ( 796)            ( 796)                          ( 796)                          ( 3,980,000.00) ( 3,980,000.00) 100% 0%

DISTRICT 1
DISTRICT 2
DISTRICT 3

1st PASS ( 1,592)       ( 1,592)        ( 1,592)  ( 1,592)                       ( 1,592)                       ( 100)    ( 100)       
CENRO MIDSAYAP ( 796)          ( 796)            ( 796)      ( 796)                          ( 796)                          
CENRO MATALAM ( 796)          ( 796)            ( 796)      ( 796)                          ( 796)                          

2ND PASS ( 1,592)       ( 1,592)        ( 1,592)  ( 1,592)                       ( 1,592)                       ( 100)    ( 100)       
CENRO MIDSAYAP ( 796)          ( 796)            ( 796)      ( 796)                          ( 796)                          
CENRO MATALAM ( 796)          ( 796)            ( 796)      ( 796)                          ( 796)                          

3RD PASS ( 1,592)       
CENRO MIDSAYAP ( 796)          
CENRO MATALAM ( 796)          

a. MAINTENANCE AND PROTECTION 
2020 (3rd Year)

Area maintained and 
protected (ha)

( 815)          ( 815)            ( 815)      ( 433)            ( 382)            ( 815)                          ( 815)                          ( 100)    ( 100)       
1ST PASS & 2ND PASS 
IAC REPORT

REGULAR ( 4,075,000)      ( -  )            ( 4,075,000)    ( -  )             100% 0%

CENRO MIDSAYAP ( 382)          ( 382)            ( 382)      ( 382)            ( 382)                          ( 382)                          ( 1,910,000)       ( 1,910,000)    100% 0%

CENRO MATALAM ( 433)          ( 433)            ( 433)      ( 433)            ( 433)                          ( 433)                          ( 2,165,000)       ( 2,165,000)    100% 0%

DISTRICT 1

DISTRICT 2

DISTRICT 3

1st PASS ( 815)          ( 815)            ( 815)      ( 815)                          ( 815)                          ( 100)    ( 100)       

CENRO MIDSAYAP ( 382)          ( 382)            ( 382)      ( 382)                          ( 382)                          

CENRO MATALAM ( 433)          ( 433)            ( 433)      ( 433)                          ( 433)                          

2ND PASS ( 815)          ( 815)            ( 815)      ( 815)                          ( 815)                          ( 100)    ( 100)       

CENRO MIDSAYAP ( 382)          ( 382)            ( 382)      ( 382)                          ( 382)                          

CENRO MATALAM ( 433)          ( 433)            ( 433)      ( 433)                          ( 433)                          

3RD PASS ( 815)          

CENRO MIDSAYAP ( 382)          

CENRO MATALAM ( 433)          

 4. Maintenance and Protection of SPA maintained and protected (ha)( 1)               ( 1)                ( 1)          ( 1)                ( 1)                ( 1)                ( 1)                               ( 1)                               ( 100)     ( 100)        ( 500,000.00)    ( 14,360.00) ( 167,120.00) ( 20,000.00) ( 131,760.00) 33% 26%

 Seed Production Area (SPA) seeds collected (kg) ( 100)          ( 30)              ( 40)        

No seeds' collection 
undertaken  because the IPTs 
produced immature/no 
mature seeds. 
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Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
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This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

PENRO - DISTRICT 2 ( 500,000.00)    ( 14,360.00) ( 167,120.00)  ( 20,000.00) ( 131,760.00) 33% 26%

6. Maintenance of MMFN MMFN maintained (no.) ( 300,000)  ( 33,333)      ( 100,000) ( 81,000)      ( 25,000)      ( 25,000)      ( 19,000)                     ( 150,000)                  ( 57)       ( 50)          

PENRO - DISTRICT 2 ( 200,000)  ( 22,223)      ( 66,667) ( 81,000)      ( 25,000)      ( 25,000)      ( 19,000)                     ( 150,000)                   ( 85)       ( 75)          

DISTRICT 1 - CENRO MID. Sdlngs produced (no.) ( 50,000)     ( 5,555)        ( 16,667)

DISTRICT 3 - CENRO MAT. ( 50,000)     ( 5,555)        ( 16,667)     

 7. Hiring of ENR Extension Officers ENR Extension Officers hired (no.)( 11)            ( 11)              ( 11)        ( 11)              ( 11)              ( 11)              ( 11)                             ( 11)                             ( 100)     ( 100)        ( 2,694,000.00) ( -  .00)      ( 1,346,664.00)( -  .00)     ( 897,776.00) 49.99% 33%

PENRO - District 2
CENRO MIDSAYAP - District 1 ( 5)               ( 5)                ( 5)           ( 5)                 ( 5)                 ( 5)                 ( 5)                               ( 5)                               ( 1,224,545.45) ( 612,120.00)  ( 408,080.00) 49.99% 33%
CENRO MATALAM - District 3 ( 6)               ( 6)                ( 6)           ( 6)                 ( 6)                 ( 6)                 ( 6)                               ( 6)                               ( 1,469,454.55) ( 734,544.00)  ( 489,696.00) 49.99% 33%
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Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

1. Preparation of Integrated Watershed IWMP prepared and finalized ( 1)               ( 1)                ( 1)           
 3rd quarter target 

Management Plan (IWMP) compliant to existing guidelines
DISTRICT 3 - CENRO MAT.

1. Establishment of Small Water Impounding SWIS constructed ( 2)               ( 2)                ( 2)           
System (Spring Development) (No. ) ( 2)                               ( 2)                               ( 100)     ( 100)        
* For Risk Resiliency Program(RRP) (Cu.m.)

50 ( 50)             ( 50)              ( 50)        ( 46)                             ( 46)                             ( 92)     ( 92)        
DISTRICT 1 - CENRO MID. 25 ( 1)               ( 1)                ( 1)           ( -)          ( -)             

DISTRICT 3 - CENRO MAT. 25 ( 1)               ( 1)                ( 1)           ( 46)                             ( 46)                             ( 4,600) ( 4,600)    

8. Improvement/Establishment of Nurseries satellite nurseries and bunkhouse ( 2)               ( 400,000.00)    ( 102,520.00)( 150,520.00) ( 102,520.00)( 150,520.00) 38% 38%
constructed (no.)

DISTRICT 1 - CENRO MID. ( 1)               ( 48,000.00)    ( 48,000.00)  
DISTRICT 3 - CENRO MAT. ( 1)               ( 102,520.00) ( 102,520.00)  ( 102,520.00)( 102,520.00)

10. Procurement of Laptops Laptops procured (no.) ( 6)               ( 6)                ( 6)          ( 6)                               ( 6)                               ( 100)    ( 100)       

003: Adaptive Capacities of Human 

Communities and Natutal System Improved ( 1)               ( 1,900,000.00) ( 12,750.00) ( 398,527.00) ( 12,750.00) ( 398,527.00) 21% 21%

1. Watershed Management
Watershed 
characterization

 Ongoing socio-economic and 
adaptive capacity field survey in 
six (6) municipalities of North 
Cotabato, Gathered secondary 
data from LGU Midsayap, Pikit, 
and Alamada and EMBXII and 
Conducted reconnaissance 
survey and gathered 
geomorphology data and 
collected soil samples. 

a. Watershed Characterization and
with VA updated (no) 
(ha)

Vulnerability Assessment Libungan River

DISTRICT 1 - CENRO MID. ( 1)              ( 1)                  ( 1)                                  ( 1,900,000.00) ( 12,750.00) ( 398,527.00)  ( 12,750.00) 398,527.00
LAND MANAGEMENT SUB-PROGRAM \

LAND SURVEY/DISPOSITION AND 
RECORDS MGT.

a. RESIDENTIAL FREE PATENT
- No. of Patent issued (no.)

( 356)          ( 32)              ( 142)      ( 8)                   ( 26)              ( 47)              ( 8)                ( 39)              ( 56)                             ( 184)                          ( 25)       ( 52)          ( 534,000.00)    ( 27,080)      ( 312,867)       ( 45,000)     ( 216,787)     59% 41%
application processed w/ 
final action (no.)PENRO patent signed and 
transmitted to RD(no.)

( 138,000.00)    ( 54,451)      ( 54,451)         ( 54,451)     ( 54,451)       
CENRO MIDSAYAP ( 178)          ( 16)              ( 71)        ( 16)               ( 23)              ( 1)                 ( 27)              ( 24)                             ( 91)                             ( 100)     ( 51)          ( 198,000.00)    ( 10,540.00) ( 148,171.50)  ( 20,000.0)  ( 103,631.5)  75% 52%
CENRO MATALAM ( 178)          ( 16)              ( 71)        ( 8)                   10 ( 24)              ( 7)                 ( 12)              ( 32)                             ( 93)                             ( 50)       ( 52)          ( 198,000.00)    ( 16,540.00) ( 164,695.50)  ( 25,000.0)  ( 113,155.5)  83% 57%

Area (has.)
PENRO

CENRO MIDSAYAP
CENRO MATALAM

BY DISTRICT ( 356)          ( 8)                   ( 26)              ( 47)              ( 8)                 ( 39)              ( 56)                             ( 184)                          

DISTRICT 1 ( 1)                 ( 5)                 ( 1)                 ( 8)                 ( 1)                               ( 16)                             

DISTRICT 2 ( 2)                   1 ( 3)                 ( 8)                 ( 13)                             ( 27)                             

DISTRICT 3 ( 6)                   24 ( 39)              ( 7)                 ( 23)              ( 42)                             ( 141)                          

Area (has.) ( 0.3992)        ( 0.9709)       ( 1.8002)      ( 0.2984)      ( 1.3885)      ( 2.1510)                     ( 7.0082)                     
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

DISTRICT 1 (Hectares) 0.0599 ( 0.1787)      ( 0.0732)      ( 0.2596)      ( 0.0244)                     ( 0.5958)                     

DISTRICT 2 (Hectares) ( 0.1281)        0.0345 ( 0.0667)      ( 0.3702)      ( 0.5221)                     ( 1.1216)                     

DISTRICT 3 (Hectares) ( 0.2711)        0.8765 ( 1.5548)      ( 0.2252)      ( 0.7587)      ( 1.6045)                     ( 5.2908)                     

Patent Processed

CENRO MIDSAYAP

CENRO MATALAM

DISTRICT 1 - CENRO MID.

DISTRICT 2 - PENRO



FF0000FORM 1

18

P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

DISTRICT 3 - CENRO MAT.

   2 Agricultural Free Patents Patents approved and transmitted ( 56)             ( 6)                20 ( 1)                    ( 19)                                  ( 20)                                  ( 17)       ( 36)          ( 84,000.00)      ( 10,640.00) ( 32,640.00)    ( 10,640.00) ( 24,640.00) 39% 29%

PENRO ( 32,000.00)       ( 7,000.00)   ( 7,000.00)      ( 7,000.00)  ( 7,000.00)    22% 22%

CENRO MIDSAYAP ( 28)             ( 3)                10 ( 10)                                  ( 10)                                  ( -)          ( 36)          ( 26,000.00)       ( 3,640.00)   ( 3,640.00)      ( 3,640.00)  ( 3,640.00)    14% 14%

CENRO MATALAM ( 28)             ( 3)                10 ( 1)                    ( 9)                                    ( 10)                                  ( 33)       ( 36)          ( 26,000.00)       ( 22,000.00)    ( 14,000.00)  85% 54%

Area (has.)

PENRO ( 4.7425)         ( 28.2619)                        ( 33.0044)                        

CENRO MIDSAYAP ( 23.4376)                        ( 23.4376)                        

CENRO MATALAM ( 4.7425)         ( 4.8243)                          ( 9.5668)                          

BY DISTRICT ( 1)                    ( 19)                                  ( 20)                                  

DISTRICT 1 ( 3)                                    ( 3)                                    

DISTRICT 2 ( 3)                                    ( 3)                                    

DISTRICT 3 ( 1)                    ( 13)                                  ( 14)                                  

Area (has.) ( 4.7425)         ( 3.8661)                          ( 8.6086)                          

DISTRICT 1 ( 0.1232)                          ( 0.1232)                          

DISTRICT 2 ( 3.0840)                          ( 3.0840)                          

DISTRICT 3 ( 4.7425)         ( 0.6589)                          ( 5.4014)                          

PENRO

CENRO MIDSAYAP

CENRO MATALAM

   2 Agricultural Free Patents (CO BASED) 

PENRO Patents approved and transmitted 200 ( 66)              200 ( 26)                                  ( 26)                                  ( 39)       ( 13)          

CENRO MIDSAYAP 100 ( 33)              100 ( 6)                                    ( 6)                                    ( 18)       ( 6)            

CENRO MATALAM 100 ( 33)              100 ( 20)                                  ( 20)                                  ( 61)       ( 20)          

( -)                                     

Area (has.)

PENRO ( 39.3923)                        ( 39.3923)                        

CENRO MIDSAYAP ( 6.5310)                          ( 6.5310)                          

CENRO MATALAM ( 32.8613)                        ( 32.8613)                        

       4.2 Special  patents  Special Patents Issued (no.) ( 15)            ( 2)                7 1 1 3 2 7 ( 50)       ( 47)          ( 50,000.00)      ( 10,800.00) ( 22,800.00)    ( 20,800.00) ( 22,800.00) 46% 46%

Special Patent under Section 4 of    

PENRO RA 10023

CENRO MIDSAYAP ( 7)               ( 1)                3 1 3 4 ( 100)     ( 57)          ( 24,120.00)       ( 9,300.00)   ( 11,300.00)    ( 9,300.00)  ( 11,300.00)  

CENRO MATALAM ( 8)               ( 1)                4 1 1 2 3 ( 100)     ( 38)          ( 25,880.00)       ( 1,500.00)   ( 11,500.00)    ( 11,500.00) ( 11,500.00)  44% 44%

Area (has.) ( 181.6518)    ( 0.5000)      ( 0.1190)      ( 1.5873)                     ( 183.8581)                

PENRO

CENRO MIDSAYAP ( 181.6518)    ( 0.1190)      ( 181.7708)                

CENRO MATALAM ( 0.5000)      ( 1.5873)                     ( 2.0873)                     
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

(hectares) ( 181.6518)    ( 0.1190)      ( 1.5873)                     ( 183.8581)                

DISTRICT 1 

DISTRICT 2 0.5000 0.5000

DISTRICT 3 ( 181.6518)    ( 0.1190)      ( 1.5873)                     ( 183.3581)                

   5. Strenghtening partnership with Local Government 

Resolution/MOA/MOPA forged 
with LGUs ( 1)               ( 1)                1 ( 1)                 ( 1)                               ( 100)     ( 100)        ( 15,000.00)      ( 1,800.00)  ( 5,950.00)      ( 1,800.00) ( 7,750.00)    40% 52%

      Units on public land titling

CENRO MATALAM ( 1)               ( 1)                1 ( 1)                 ( 1)                               ( 100)     ( 100)        ( 15,000.00)       ( 1,800.00)   ( 5,950.00)      ( 1,800.00)  ( 7,750.00)    40% 52%

   6.  Cascading 
CCM prepared (no.) ( 1)               ( 1)                1 ( 1)                 ( 1)                               ( 1)                               ( 100)     ( 100)        ( 80,000.00)      ( 58,020.00)    ( 32,020.00) ( 58,020.00) 73% 73%

 progress report: Conducted 
coordination with the 
Municipcal assesor and MPDC 
and secured  barangay maps 
within the coverage area of 
the Municipality. 

CENRO MATALAM Pres. Roxas ( 80,000.00)       ( 58,020.00)    ( 32,020.00) ( 58,020.00)  73% 73%

7. Preparation of Land Tenure Profile (LTP) Land tenure  profile ( 25)             ( 8)                8 ( 8)                               ( 8)                               ( 100)     ( 2,500)    ( 612,000.00)    ( 264,120.00)( 265,720.00) ( 50,120.00) ( 51,720.00) 43% 8%

prepared (no.)

DISTRICT 3 - CENRO MAT. ( 25)             ( 8)                8 ( 8)                               ( 8)                               ( 100)     ( 2,500)    ( 612,000.00)    ( 264,120.00) ( 265,720.00)  ( 50,120.00) ( 51,720.00)  

 II.  Resolution of Disputes/Cases with Claims and  
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

         Conflicts Cases 

4. RESOLUTION of LAND 
DISPUTES/CASES

( 4)               ( 1)                ( 1)          ( 1)                 ( 2)                ( 1)                ( 1)                               ( 6)                               ( 100)   ( 150)     

 ADR proceedings conducted 
with report ( 2)               ( 1)                1 ( 1)                               ( 4)                               ( -)        ( 200)     ( 18,000.00)      ( 3,000.00)  ( 3,000.00)      ( 3,000.00) ( 3,000.00)    17% 17%

DISTRICT 1-CENRO MID. submitted (no.) ( 1)               ( 1)                1 ( 1)                 ( 1)                 ( 2)                               ( 100)   ( 200)     ( 9,000.00)         ( 3,000.00)   ( 3,000.00)      ( 3,000.00)  ( 3,000.00)    33% 33%

DISTRICT 3- CENRO MAT. ( 1)               ( 1)                1 ( 1)                 ( 1)                               ( 2)                               ( -)        ( 200)     ( 9,000.00)         0% 0%

Cases resolved/decided (no.) ( 2)               ( 1)                1 ( 2)                               ( 100)     ( 18,000.00)      ( 7,860.00)  ( 7,860.00)      ( 7,860.00) ( 7,860.00)    44% 44%

DISTRICT 1- CENRO MID.   - land cases settled amicably ( 1)               ( 1)                               ( 1)                               ( 100)   ( 100)      ( 9,000.00)         ( 2,940.00)   ( 2,940.00)      ( 2,940.00)  ( 2,940.00)    33% 33%

DISTRICT 3- CENRO MAT.
 '- cases resolved (Regular 
procedure) ( 1)               ( 1)                1 ( 1)                 ( 1)                               ( 100)   ( 50)        ( 9,000.00)         ( 4,920.00)   ( 4,920.00)      ( 4,920.00)  ( 4,920.00)    55% 55%

III. LAND SURVEYS
a. Survey of Residential  Areas Lots surveyed (no.) ( 260)          ( 260)            ( 260)      ( 218)            ( 188)                          ( 406)                          ( 72)     ( 156)     ( 650,000.00)    ( 8,000.00)  ( 64,000.00)    ( 19,000.00) ( 39,000.00) 10% 6%

DISTRICT 1 - CENRO MID. ( 130)          ( 130)            ( 130)      ( 218)            ( 218)                          ( -)        ( 168)      ( 325,000.00)    ( 4,000.00)   ( 58,000.00)    ( 15,000.00) ( 33,000.00)  18% 10%
DISTRICT 3 - CENRO MAT. ( 130)          ( 130)            ( 130)      ( 188)                          ( 188)                          ( 145)   ( 145)      ( 325,000.00)    ( 4,000.00)   ( 6,000.00)      ( 4,000.00)  ( 6,000.00)    2% 2%

 b. Survey of Agricultural Areas  
Public Land Subdivision (PLS) 
Survey ( 24)            ( 8)                ( 24)        ( 28)                             ( 28)                             ( 350)   ( 117)     ( 60,000.00)      ( 1,800.00)  ( 5,000.00)      ( 1,800.00) ( 5,000.00)    8% 8%

 approved (no.)

DISTRICT 1 - CENRO MID. ( 12)             ( 4)                ( 12)        ( 11)                             ( 11)                             ( 275)   ( 92)        ( 30,000.00)       ( 800.00)      ( 2,400.00)      ( 800.00)     ( 2,400.00)    8% 8%
DISTRICT 3 - CENRO MAT. ( 12)             ( 4)                ( 12)        ( 17)                             ( 17)                             ( 425)   ( 142)      ( 30,000.00)       ( 1,000.00)   ( 2,600.00)      ( 1,000.00)  ( 2,600.00)    9% 9%

NATURAL RESOURCES CONSERVATION 
& DEV.

Protected Areas/Caves & Wetlands 
Development

 

II. For Proclaimed and Legislated PAs

1. Completion of Demarcation of Boundary

   of Legislated PAs

     e. Quincunx (Trees between monuments)
 quincunx established (ha) 

( 34)            ( 3)                ( 23)        ( 23)                             ( 23)                             ( 300)     ( 68)        ( 632,000.00)    ( 291,200.00)( 291,200.00) ( 291,200.00)( 291,200.00) 46% 46%
submitted justification 
report

DISTRICT 2 - MANP ( 632,000.00)    ( 291,200.00) ( 291,200.00)  ( 291,200.00)( 291,200.00)

2. Biodiversity Monitoring System (BMS) BMS transects monitored semi-annually( 2)               ( 2)                ( 2)          ( 2)                               ( 2)                               ( 100)     ( 100)      ( 500,000.00)    ( 403.82)      ( 180,403.82) ( 10,000.00) ( 122,000.00) 36% 24%

DISTRICT 2 - MANP ( 1)               ( 1)                ( 1)           ( 1)                                  ( 1)                                  ( 100)    ( 100)       ( 250,000.00)    ( 33,000.00)    ( 27,000.00)  13% 11%

DISTRICT 1 - LANBA ( 1)               ( 1)                ( 1)           ( 1)                               ( 1)                               ( 100)     ( 100)      ( 250,000.00)    ( 403.82)      ( 147,403.82)  ( 10,000.00) ( 95,000.00)  59% 38%

 Habitat Protection

  - Procurement of Equipment
   - Smartphone with GPS 

( 10)            ( 10)              ( 10)        ( 10)                             ( 10)                             ( 100)     ( 100)      

DISTRICT 2 - MANP

   - Drone Camera ( 1)               ( 1)                ( 1)          ( 1)                               ( 1)                               ( 100)     ( 100)      

DISTRICT 2 - MANP
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

    - Night Vision Binoculars 
( 2)               ( 2)                ( 2)          ( 2)                               ( 2)                               ( 100)     ( 100)      

DISTRICT 2 - MANP

3. Biodiversity Assessment and

Monitoring (BAMS)

(Composite Team-RO, PENRO, CENRO, 
PAMO)
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

I. Assessment and Establishment 2 km transect assessed

( 1)               ( 1)                ( 1)                               ( 1,300,000.00) ( 347,520.00) ( 284,520.00) 27% 22%

Conducted orientation 
and planning on PAP 
BAMS & SRPAO

of 2-km transect and established and 2 ha.

PHASE 1 (1st Quarter) Permanent Biodiversity

1. Organization and Planning Monitoring Area assessed

PHASE 2 (1st quarter to 4th quarter) and established (PBMA)

2. Physical Assessment

a. GIS mapping (watershed 

delineation, Stratification for 

resource assessment, Modeling 

hazard susceptibility)

b. Assessment of PA functions

(watershed characterization,

assessment of soil and geology, land 

use and land cover, water geology,

land use and land cover, water 

 quality assessment) 

 c. Data Analysis (assessment and 

 correlation of trends and changes) 

 3. Estab. Of the 2 km Transect and  

 baseline data gathering  

 a. Flora assessment and Fauna  

 assessment) 

 4. Estab. Of the 2 ha. Permanent  

 Biodiversity Monitoring Area (PBMA) 

 and data gatherings (Survey and 

 gridding, Marking of grids) 

 Database dev't (Flora & Fauna  

 inventory), mapping of inventoried 

 data, building and populating the 

 spatial database 

 5. Presentation of results to PAMB 
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Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

DISTRICT 2 - MANP ( 1,300,000.00) ( 122,900.00)( 347,520.00) ( 80,120.00) ( 284,520.00) 27% 22%

      II. BAMS/BMS Equipment Procure
 No. of BAMS/BMS equipment 
procured 

  - DSLR Lens ( 1)               ( 1)                ( 1)          ( 1)                               ( 1)                               ( 100)   ( 100)        

DISTRICT 2 - MANP

  - DSLR camera with tripod and     
carry bag ( 2)               ( 2)                ( 2)          ( 2)                               ( 2)                               ( 100)   ( 100)        

DISTRICT 2 - MANP
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P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

  - Binoculars ( 2)               ( 2)                ( 2)          ( 2)                               ( 2)                               ( 100)   ( 100)        

DISTRICT 2 - MANP

5. Survey and Registration of PA Occupants 
(SRPAO)

 No. of barangays within the PA 
100% survey ( 12)            ( 4)                ( 4)          ( 4)                               ( 4)                               ( 100)   ( 33)          ( 2,160,000.00) ( 38,900.00) ( 451,346.00) ( 83,275.00) ( 387,971.00) 21% 18%

DISTRICT 2 - MANP ( 2,160,000.00) ( 38,900.00) ( 451,346.00)  ( 83,275.00) ( 387,971.00) 21% 18%

a. Communication, Education and Public Awareness  CEPA strategies on PA Management     

    (CEPA)  biodiversity conservation formulated    

      - Knowledge, attitudes and practices (KAP) survey  No. of KAP conducted ( 8)               ( 2)                ( 4)          ( 2)                ( 2)                ( 4)                               ( 100)   ( 50)          ( 600,000.00)    ( 39,940.00) ( 108,440.00) ( 39,940.00) ( 75,190.00) 18.07% 12.53%

DISTRICT 2 - MANP ( 600,000.00)    ( 39,940.00) ( 108,440.00)  ( 39,940.00) ( 75,190.00)  

      - Communication Plan  No. of communication plan prepared ( 1)               ( 300,000.00)    ( 13,279.35)    ( 13,279.35) 4% 4%

DISTRICT 2 - MANP ( 300,000.00)    ( 13,279.35)    ( 13,279.35)  

      - Interpretive Signs  No. of interpretive signs installed ( 8)               ( 2)                ( 4)          ( 2)                ( 2)                               ( 4)                               ( 100)   ( 50)          ( 32,000.00)      ( 5,000.00)      ( 5,000.00)    16% 16%

DISTRICT 2 - MANP ( 32,000.00)       ( 5,000.00)      ( 5,000.00)    

       - CEPA (IEC Materials)  No. of CEPA materials developed/ ( 8)               ( 2)                ( 4)          ( 600,000.00)    ( 67,184.22) ( 67,184.22)    ( 40,342.11) ( 40,342.11) 11% 7%
submitted justification 
report

DISTRICT 2 - MANP
 produced and distributed/disseminated    ( 4)                               ( 4)                               ( 200)   ( 50)          ( 600,000.00)    ( 67,184.22) ( 67,184.22)    ( 40,342.11) ( 40,342.11)  

 (print, video, etc.) 

6. Protected Area Management Planning

 a. Preparation or Updating of PA Management  No. of prepar\ed or updated PAMPs ( 1)               ( 500,000.00)    ( 44,250.00)    ( 23,500.00) 9% 5%

     Plans

DISTRICT 2 - MANP

7. Inventory of existing facilities within PAs  No. of  Report Submitted ( 6)               ( 2)                ( 4)          ( 2)                ( 2)                               ( 4)                               ( 100)   ( 67)          ( 300,000.00)    ( -  .00)      ( 39,300.00)    ( -  .00)     ( 24,300.00) 13% 8%

DISTRICT 2 - MANP
 -urban barangays ( 3)               ( 1)                ( 2)          ( 1)                ( 1)                               ( 2)                               ( 100)   ( 67)          ( 150,000.00)    ( 16,300.00)    ( 16,300.00)  11% 11%

DISTRICT 1 - LANBA
- rural barangys ( 3)               ( 1)                ( 2)          ( 1)                ( 1)                               ( 2)                               ( 100)   ( 67)          ( 150,000.00)    ( 23,000.00)    ( 8,000.00)    15% 5%

2. PAMB Operation

PENRO Minutes of meetingS (no.) ( 4)               ( 1)                ( 2)          ( 1)                ( 2)                               ( 4)                               ( 100)   ( 100)        ( 700,000.00)    ( 4,050.00)  ( 112,558.26) ( 4,050.00) ( 72,558.26) 16% 10%
DISTRICT 2 - MANP ( 4)               ( 1)                ( 2)          ( 1)                ( 1)                               ( 2)                               ( 100)   ( 50)          ( 350,000.00)    ( 4,050.00)   ( 52,558.26)    ( 4,050.00)  ( 52,558.26)  15% 15%
DISTRICT 1 - LANBA ( 4)               ( 1)                ( 2)           ( 1)                ( 1)                               ( 2)                               ( 100)   ( 50)          ( 350,000.00)    ( 60,000.00)    ( 20,000.00)  17% 6%

PAMB Resolutions

PENRO approved (no.) ( 20)             ( 3)                ( 10)        ( 3)                ( 9)                               ( 12)                             ( 33)     ( 60)          

DISTRICT 2 - MANP ( 12)             ( 2)                ( 6)           ( 1)                ( 7)                               ( 8)                               ( 50)     ( 67)          

DISTRICT 1 - LANBA ( 8)               ( 1)                ( 4)           ( 2)                ( 2)                               ( 4)                               ( 100)   ( 50)          

c. PAMB Capacity Building No. of Trainings/learning events conducted( 1)               ( 400,000.00)    ( 2,000.00)  ( 2,000.00)      ( 2,000.00) ( 2,000.00)    1% 1%

DISTRICT 2 - MANP ( 400,000.00)    ( 2,000.00)   ( 2,000.00)      ( 2,000.00)  ( 2,000.00)    

c. Hiring of Project Support staff Project support staff hired (no.) ( 11)             ( 11)              ( 11)        ( 11)              ( 11)              ( 11)              ( 11)                             ( 11)                             ( 82)     ( 100)        ( 2,132,000.00) ( -  .00)      ( 1,041,000.00)( 115,781.84)( 780,750.00) 49% 37%

DISTRICT 2 - MANP Ecosystem Management Specialist II( 2)               ( 2)                ( 2)           ( 9)                ( 2)                ( 2)                ( 2)                               ( 2)                               ( 100)   ( 100)        ( 806,000.00)    ( 402,000.00)  ( 52,293.74) ( 301,500.00) 50% 37%

PA Support Staff ( 2)               ( 2)                ( 2)           ( 2)                ( 2)                ( 2)                               ( 2)                               ( 408,000.00)    ( 204,000.00)  ( 25,095.24) ( 153,000.00) 50% 38%
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(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

PA Rangers ( 5)               ( 5)                ( 5)           ( 5)                ( 5)                ( 5)                               ( 5)                               ( 510,000.00)    ( 255,000.00)  ( 16,250.00) ( 191,250.00) 50% 38%

DISTRICT 1-LANBA PSS ( 2)               ( 2)                ( 2)           ( 2)                ( 2)                ( 2)                ( 2)                               ( 2)                               ( 408,000.00)    ( 180,000.00)  ( 22,142.86) ( 135,000.00) 44% 33%

9. Repair and Maintenance of Satellite/PAMO Office Repair of Satellite/PAMO building ( 1)               ( 1)                ( 1)           ( 1)                ( 1)                               ( 2,000,000.00)

 progress report: Secured MGB 
clearance, structural design with 
bill of materials , Philgeps posting  

 Office Supplies and Materials    

DISTRICT 2 - MANP ( 2,000,000.00) 
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(BUR)

 This 
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 To date 
 This 

Month 
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Obligatio
n/Allotm
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Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

10. Community-Based Program (CBP) No. of PACBRMA endorsed ( 3)               ( 3)                ( 3)           ( 3)                               ( 3)                               ( 1,260,000.00) ( 164,020.00)( 325,370.00) ( 164,020.00)( 249,370.00) 26% 20%

 Phase 1 (Year 2)

10.1. CRMP Preparation, Capacity building

and M&E: 420,000 (Y2)

organizations (Public and Private)

a. Application, processing and approval of PACBRMA

b. Preparation of Community-Based Resource Management Plan 
(CRMP)

c. Phase 2 (3rd-4th Quarter of Year 2) and
continuation to the succeeding year
C.1 Implementation of the CRMP        
        a. Capacity Building on BDFE
        b. Cap Dev on Biodiversity Conservation and Organizational 
Development
d. Monitoring and Evaluation

DISTRICT 2 - MANP ( 1,260,000.00) ( 164,020.00) ( 325,370.00)  ( 164,020.00)( 249,370.00) 26% 20%

7. Ecotourism Management

  a.2 Visitor Center/Tourism Facility PA facilities maintained (no.) ( 1)               ( 150,000.00)    ( 24,000.00)    ( 24,000.00) ( 24,000.00) 16% 16% 3rd quarter target

DISTRICT 1 - LANBA ( 1)               ( 150,000.00)    ( 24,000.00)    ( 24,000.00) ( 24,000.00)  16% 16%

   a.4 Information Center PA facilities maintained (no.) ( 1)               ( 1)                ( 1)          ( 1)                               ( 1)                               ( 100)   ( 100)        ( 150,000.00)    ( 24,000.00)    ( 16,000.00) ( 24,000.00) 16% 16%

DISTRICT 1 - LANBA ( 1)               ( 1)                ( 1)           ( 1)                               ( 1)                               ( 100)   ( 100)        ( 150,000.00)    ( 24,000.00)    ( 16,000.00) ( 24,000.00)  16% 16%

   a.5 Monitoring Station PA facilities maintained (no.) ( 2)               ( 2)                ( 2)          ( 1)                               ( 1)                               ( 50)     ( 50)          

( 300,000.00)    ( -  .00)      ( 52,200.00)    ( -  .00)     ( 17,200.00) 17% 6%
DISTRICT 1- LANBA ( 1)               ( 1)                ( 1)           ( 1)                               ( 1)                               ( 100)   ( 100)        ( 150,000.00)    ( 75,000.00)    ( 40,000.00)  50% 27%
DISTRICT 2 - MANP ( 1)               ( 1)                ( 1)           ( 1)                               ( 150,000.00)    ( 52,200.00)    ( 17,200.00)  35% 11% on going activities

11.2 Ecotourism Impact Monitoring Program and Impact Monitoring ( 1)               ( 1)                ( 1)           ( 1)                               ( 1)                               ( 100)   ( 100)        
conducted (no.)

DISTRICT 2 - MANP
13 Community Management Statistics and area coverage of A&D( 1)               ( 1)                ( 1)           ( 1)                ( 1)                               ( 100)   ( 100)        
 13.1 Inventory of A&D Lands, property and private property and private rights ( 50,000.00)      
         rights

DISTRICT 2 - MANP

14. ASEAN Heritage Parks

( 1)               ( 1)                ( 1)                               

 progress report -Conducted 
meeting with the MADADMA and 
NCIP relative to  the conduct of 
AHP 

DISTRICT 2 - MANP ( 1,000,000.00) ( 92,218.00) ( 365,378.72) ( 236,093.00)( 335,378.72) 37% 34%
15. Office Equipment

   - Laptop ( 4)               ( 4)                ( 4)           ( 4)                               ( 4)                               ( 100)   ( 100)        

DISTRICT 2 - MANP
   - Computer Desktop with ( 1)               ( 1)                ( 1)           ( 1)                               ( 1)                               ( 100)   ( 100)        
     Printer Scanner

DISTRICT 2 - MANP
    - Solar Panel ( 1)               ( 1)                ( 1)           ( 1)                               ( 1)                               ( 100)   ( 100)        

DISTRICT 2 - MANP



FF0000FORM 1

27

P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

WILDLIFE RESOURCES CONSERVATION 
AND DEV'T. PROGRAM

I. Protection and Conservation of Wildlife

1.1 Population and habitat monitoring
 and protection of priority threatened species

a. Philippine Eagle ( 8)               ( 2)                ( 4)          ( 2)                ( 2)                               ( 4)                               ( 100)   ( 50)        ( 300,000.00)    ( 44,564.50) ( 133,536.00) ( 75,564.50) ( 113,536.00) 45% 38%
Population status and updated Populatin survey/

species distribution map monitoring conducted (no.)

Salasang, Ganatan and MANP area animals rescued, 

rehabilitated and releases

CENRO MATALAM - DISTRICT 2 ( 8)               ( 2)                ( 4)          ( 2)                ( 2)                               ( 4)                               ( 300,000.00)    ( 44,564.50) ( 133,536.00)  ( 75,564.50) ( 113,536.00) 45% 38%

d. Migratory Bird No. of migratory bird site monitored (no.)( 2)               ( 2)                4 ( 2)                 ( 2)                               ( 100)   ( 100)        ( 57,000.00)      ( -  .00)      ( 26,560.00)    ( -  .00)     ( 26,560.00) 47% 47%

- Asian Waterbird Census (AWC) Consolidated AWC Count Report

organization/briefing of Monitoring Team bird counting    Map of monitored sites
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those activities with low and 
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accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

- consolidation of count/report writing     No. of migratory bird site monitored (no.)

     submission of report to BMB    Population count conducted (no.)

field monitoring/survey/activity reports (no.)

CENRO MIDSAYAP ( 1)               ( 1)                2 ( 1)                 ( 1)                ( 1)                               ( 28,500.00)       ( 8,660.00)      ( 8,660.00)    

CENRO MATALAM ( 1)               ( 1)                2 ( 1)                 ( 1)                ( 1)                               ( 100)   ( 100)        ( 28,500.00)       ( 17,900.00)    ( 17,900.00)  

e. Tarsier Updated distribution maps (no.) ( 4)               ( 1)                2 ( 1)                ( 1)                               ( 2)                               ( 100)   ( 50)          ( 60,000.00)      ( 7,000.00)  ( 13,600.00)    ( 7,000.00) ( 13,600.00) 23% 23%

  1. Composite Team Reports, including photo-documentation 

   2. Conduct of population verification surveys submitted to BMB:

     in  known tarsier habitats   - Population surveys conducted (no.)

    Population count field monitoring/survey/activity reports (no.)

Report Submitted to BMB (no.)

CENRO MATALAM ( 4)               ( 1)                2 ( 1)                ( 1)                               ( 2)                               ( 60,000.00)       ( 7,000.00)   ( 13,600.00)    ( 7,000.00)  ( 13,600.00)  

f. Bats (Flying Foxes)   - Population survey/monitoring ( 4)               ( 1)                2 ( 2)                               ( 2)                               ( 100)   ( 50)          ( 200,000.00)    ( 2,400.00)  ( 48,400.00)    ( 17,400.00) ( 48,400.00) 24% 24%

     conducted (no.)

CENRO MIDSAYAP Alamada ( 4)               ( 1)                2 1 ( 1)                               ( 2)                               ( 100)   ( 50)          ( 100,000.00)    ( 31,000.00)    ( 15,000.00) ( 31,000.00)  31% 31%

CENRO MATALAM Arakan ( 4)               ( 1)                2 ( 1)                 ( 1)                               ( 2)                               ( 100)   ( 50)          ( 100,000.00)    ( 2,400.00)   ( 17,400.00)    ( 2,400.00)  ( 17,400.00)  17% 17%

A.03.g. ENFORCEMENT OF LAWS, RULES

                 AND REGULATIONS

1. Forest Products Utilization and 

    Land Use Regulation

    a.Compliance monitoring of existing 
agreements and permit(2nd & 4th qrtr. Target) tenurial instrument holders

assessed/evaluated with

categorical recommendation (no.)

 - CBFMA

PENRO ( 17)            ( 2)                ( 8)          ( 3)                ( 5)                               ( 8)                               ( 150)   ( 47)          ( 357,000.00)    ( 7,250.00)  ( 73,630.20)    ( 11,000.00) ( 51,380.20) 21% 14%

CENRO MIDSAYAP ( 6)               ( 1)                ( 3)           ( 1)                 ( 2)                               ( 3)                               ( 50)          ( 143,794.12)    ( 1,250.00)   ( 44,250.00)    ( 5,000.00)  ( 27,000.00)  31% 19%

CENRO MATALAM ( 11)             ( 1)                ( 5)           ( 2)                 ( 3)                               ( 5)                               ( 50)     ( 50)          ( 213,205.88)    ( 6,000.00)   ( 29,380.20)    ( 6,000.00)  ( 24,380.20)  14% 11%

CONGRESSIONAL DISTRICTS ( 17)            
DISTRICT 1 ( 3)               
DISTRICT 2 ( 11)             
DISTRICT 3 ( 3)               

    a.1. IFMA, FLGMA, FLAG ( 33)            ( 9)                ( 17)        ( 9)                               ( 17)                             ( 100)   ( 52)          ( 693,000.00)    ( 66,540.00) ( 232,260.00) ( 81,540.00) ( 202,260.00) 34% 29%

CENRO MATALAM



FF0000FORM 1

29

P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
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(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

b. Assessment of CSCs (devolved CSCs) Including expired, ( 552)          ( 150)            270 ( 120)            ( 152)                          ( 272)                          ( 100)   ( 49)          ( 1,987,000.00) ( 94,615.00) ( 344,812.00) ( 94,615.00) ( 272,812.00) 17% 14%
    expiring, outside CBFMA
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% Budget 

Utilization Rate 
(BUR)
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 To date 
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ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

   - Individual CSC holders performance 
assessed with      summary report submitted by CENRO indicating
     respective rating and categoricalrecommendations (no.)
  - CSC assessed with report submitted by 
C/PENRO      indicating categorical recommendation (no.)
  - Management action implemented based on 
the   recommendation by the Team (no.) The 
regional office

CSC area assessment &

   shall submit to FMB summary report of  
results of CS

development therein

   indicating reasons for such and actions taken 
by the

indicated in the map

   region on their indicating reasons for such and actions
   taken by the region on their recommendation

CENRO MIDSAYAP ( 276)          ( 75)              135 ( 60)              ( 77)                             ( 137)                          ( 40)     ( 50)          ( 993,500.00)    ( 21,000.00) ( 185,247.00)  ( 21,000.00) ( 145,247.00) 19% 15%
CENRO MATALAM ( 276)          ( 75)              135 ( 60)              ( 75)                             ( 135)                          ( 80)     ( 49)          ( 993,500.00)    ( 73,615.00) ( 159,565.00)  ( 73,615.00) ( 127,565.00) 16% 13%

MENU 3
Active Collaboration and Involvement
of Forest Communities and other
Stakeholders in Forest Protection
and Law Enforcement undertakings

● Menu 3.1 
    Activate/revitalize MFPCs, individual and group volunteers individual/group volunteers ( 4)               ( 2)                2 ( 240,000.00)    ( 10,707.11) ( 50,298.10)    ( 19,707.11) ( 49,298.10) 21% 21%
    for deputation as DENROs deputized (no.)

   -orientations, seminars, symposium

CENRO MIDSAYAP ( 2)               ( 1)                1 ( 120,000.00)    ( 22,000.00)    ( 9,000.00)  ( 22,000.00)  18% 18%

CENRO MATALAM ( 2)               ( 1)                1 ( 120,000.00)    ( 10,707.11) ( 28,298.10)    ( 10,707.11) ( 27,298.10)  24% 23%

Menu 4.4
 a) Capacitation / updating of FPO / FR  and other field   No. of personnel trained ( 1)               ( 1)                1 1 1 ( 100)   ( 100)        ( 100,000.00)    ( 68,000.00) ( 73,000.00)    ( 68,000.00) ( 73,000.00) 73% 73%

 personnel on new policies  issuance  and its  

 implementation 

PENRO - DISTRICT 2 ( 100,000.00)    ( 68,000.00) ( 73,000.00)    ( 68,000.00) ( 73,000.00)  73% 73%
 Menu 4.9 
 Capacity Building on Investigation Procedures  No. of personnel trained ( 1)               ( 50,000.00)      ( 5,000.00)      ( 5,000.00)    10% 10%
 and Proper Documentation for Enforcement personnel 

PENRO - DISTRICT 2 ( 50,000.00)       ( 5,000.00)      ( 5,000.00)    

● Menu 5.1
   Involvement of forest communities in Meetings conducted (no.) ( 4)               ( 1)                2 2 1 1 4 ( 100)   ( 100)        ( 120,000.00)    ( 11,101.76) ( 38,458.36)    ( 11,101.76) ( 38,458.36) 32% 32%
   forest protection works
   'includes Indigenous Cultural Communities, IPs, etc
  '(guides, volunteers) meetings with forest communities

CENRO MIDSAYAP ( 4)               ( 1)                2 1 1 2 ( 100)   ( 100)      ( 60,000.00)       ( 2,101.76)   ( 13,728.76)    ( 2,101.76)  ( 13,728.76)  23% 23%

CENRO MATALAM ( 4)               ( 1)                2 1 1 2 ( 100)   ( 100)      ( 60,000.00)       ( 9,000.00)   ( 24,729.60)    ( 9,000.00)  ( 24,729.60)  41% 41%

 ● Menu 6.1 
 Apprehension of undocumented forest 
products   vol. (bd ft.) of apprehended 

( 8,000)       ( 6,666)        4,000.00 1,800 429.65 2,229.65 ( 90)     ( 28)          ( 400,000.00)    ( 11,730.00) ( 84,727.00)    ( 11,730.00) ( 71,730.00) 21% 18%
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(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

 including NTFPs vehicles,quipment and 
other  undocumented forest 

  implements thru proper channels   products including 

  NTFPs with incidence 

CENRO MIDSAYAP reports submitted to FMB ( 4,000)       ( 333.33)      ( 2,000.00) 1,800 1,800 ( 180)   ( 45)          ( 200,000.00)    ( 37,000.00)    ( 31,000.00)  19% 16%

CENRO MATALAM ( 4,000)       ( 333.33)      ( 2,000.00) 429.65 429.65 ( -)        ( 11)          ( 200,000.00)    ( 11,730.00) ( 47,727.00)    ( 11,730.00) ( 40,730.00)  24% 20%

No. of vehicles, equipment ( 2)               ( 1)                ( 1)           1 1 ( 100)   ( 100)        

and other implement

apprehended thru

channels with incidence
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This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

reports submitted to 

OUFO cc FMB

CENRO MIDSAYAP (2nd Q) ( 1)               ( 1)                ( 1)           

CENRO MATALAM (3rd Q) ( 1)               ( 1)                ( 1)           1 1 ( 100)   ( 100)        

 ● Menu 6.2 
    Hauling of apprehended forest products  Vol. (bdft.) of the ( 8,000)       ( 6,666)        3,333.33 1,800 1,189.65 2,989.65 ( 27)     ( 37)          ( 600,000.00)    ( 41,528.26) ( 173,528.26) ( 41,528.26) ( 132,528.26) 29% 22%
  and vehicles/ implements to CENR Office  apprehended forest 

   or any nearest Government Office products hauled to CENR

Office or any nearest 

Government Office with

CENRO MIDSAYAP incidence report ( 4,000)       ( 333.33)      ( 1,666.00) 1,800 1,800 ( 540)   ( 45)          ( 300,000.00)    ( 4,141.26)   ( 85,141.26)    ( 4,141.26)  ( 63,141.26)  28% 21%

CENRO MATALAM submitted to OUFO cc ( 4,000)       ( 333.33)      ( 1,666.00) 1,189.65 1,189.65 ( 30)          ( 300,000.00)    ( 37,387.00) ( 88,387.00)    ( 37,387.00) ( 69,387.00)  29% 23%
FMB

No. of apprehended ( 2)               ( 1)                ( 1)           3 3 ( 300)   ( 150)        

vehicles, equipment and

other implements hauled 

thru proper channels with 

incidence reports submitted

CENRO MIDSAYAP (3rd Q) ( 1)               ( 1)                ( 1)           ( -)        ( -)             

CENRO MATALAM (2nd Q) ( 1)               ( 1)                ( 1)           3 3 ( 300)   ( 300)        

 ● Menu 6.3 

    Immediate administrative and 
adjudication proceedings of 

 administrative adjudication 
proceedings 

( 4)               ( 2)                ( 2)           3 3 ( 400,000.00)    ( 19,000.00) ( 86,659.00)    ( 19,000.00) ( 71,000.00) 22% 18%

    apprehended forest products including 
conveyances 

 report carried out within the 
prescription  

2nd quarter & 4th quarter  period (no.) ( 200,000.00)    ( 8,484.00)   ( 19,484.00)    ( 8,484.00)  ( 19,484.00)  10% 10%

CENRO MIDSAYAP ( 2)               ( 1)                ( 1)           1 1 ( 100)   ( 50)          ( 200,000.00)    ( 19,000.00) ( 86,659.00)    ( 19,000.00) ( 71,000.00)  43% 36%

CENRO MATALAM ( 2)               ( 1)                ( 1)           2 2 ( 200)   ( 100)        

● Menu 7.1
   Support to investigation, filing and 
prosecution

report endorsed to office of Usec for Field ( 4)               ( 2)                ( 2)           2 2 ( 100)   ( 100)        ( 400,000.00)    ( 27,600.00) ( 128,600.00) ( 39,600.00) ( 70,600.00) 32% 18%
   of criminal complaints Operation cc FMB with action taken (no.)

   *for implementing PENRO
    report endorsed to regional office with 
    actions taken (no)    

   *report endorsed to OUFO cc FMB with 
actions taken (no)2nd quarter & 4th quarter

CENRO MIDSAYAP ( 2)               ( 1)                ( 1)           1 1 ( 100)   ( 100)        ( 200,000.00)    ( 3,000.00)   ( 78,000.00)    ( 15,000.00) ( 38,000.00)  39% 19%

CENRO MATALAM ( 2)               ( 1)                ( 1)           1 1 ( 100)   ( 100)        ( 200,000.00)    ( 24,600.00) ( 50,600.00)    ( 24,600.00) ( 32,600.00)  25% 16%

● Menu 7.2
   Hiring of  Legal Officers Legal Officers  hired (no.) ( 2)               ( 2)                2 2 2 2 2 ( 100)   ( 100)        ( 666,000.00)    ( -  .00)      ( 276,000.00) ( 55,500.00) ( 165,500.00) 41% 25%
Hiring of Lawyers (for augmentation)

 - Attorney III
 - Legal Researcher I

 - Legal Assistant II

CENRO MIDSAYAP ( 1)               ( 1)                1 1 1 1 1 ( 100)   ( 100)        ( 333,000.00)    ( 110,000.00)  ( 27,500.00) ( 55,000.00)  

CENRO MATALAM ( 1)               ( 1)                1 1 1 1 1 ( 100)   ( 100)        ( 333,000.00)    ( 166,000.00)  ( 28,000.00) ( 110,500.00)
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(To Date)
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Sour
ce

 Allotment 
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ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

●Menu 8.2
  Fireline establishment (to include NGP 
graduated project)

 Fireline established (ha.) 
( 300)          ( 300)            ( 300)      300 300 ( 100)   ( 100)        ( 450,000.00)    ( -  .00)      ( 390,000.00) ( 390,000)  ( 390,000)     87% 87%

   Establishment of Firelines 

  -with Geo-tagged pictures of sites 

   (To include graduated NGP project) 
(2nd quarter)

CENRO MIDSAYAP ( 150)          ( 150)            ( 150)      150 150 ( 100)        ( 225,000.00)    ( 225,000.00)  ( 225,000.00)( 225,000.00) 100% 100%

CENRO MATALAM ( 150)          ( 150)            ( 150)      150 150 ( 100)        ( 225,000.00)    ( 165,000.00)  ( 165,000.00)( 165,000.00) 73% 73%
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ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

● Menu 10.1
   Support to Full Operationalization of Lawin 
System
   a. Hiring of FPOs Forest protection officer hired (no.)( 5)               ( 5)                ( 5)          5 5 5 5 5 ( 100)   ( 100)        ( 510,000.00)    ( -  .00)      ( 212,000.00) ( 34,500.00) ( 127,500.00) 42% 25%
   -Patrols conducted (no)
   -Distance Patrolled (km)
   -Reports submitted with at least 75% of 
    the observed threats actions taken (no)
   -Quarterly Patrol Plan endorsed 
    to the Regional Office (no.)

PENRO
CENRO MIDSAYAP ( 2)               ( 2)                ( 2)           2 2 2 2 2 ( 100)   ( 100)        ( 204,000.00)    ( 102,000.00)  ( 34,500.00) ( 76,500.00)  50% 38%

CENRO MATALAM ( 3)               ( 3)                ( 3)           3 3 3 3 3 ( 100)   ( 100)        ( 306,000.00)    ( 110,000.00)  ( 51,000.00)  36% 17%

   b. Daily Allowances (TEVs) Patrol route prepared & 
conducted (km.)

( 1,440)       ( 120)            ( 720)      75.57 169.59 ( 150.400)    ( 161.550)    ( 155.390)    ( 204.840)                  ( 917.340)                  170.7 ( 64)          ( 1,152,000.00) ( 80,985.00) ( 223,159.00) ( 80,985.00) ( 173,159.00) 19% 15%
   (10 km /month/team) ( -  )                           

( -  )                           

CENRO MIDSAYAP ( 600)          ( 50)              ( 300)      21.12 47.84 62.12 67.34 67.07 74.31 ( 339.800)                   148.62 ( 57)          ( 484,166.67)    ( 6,000.00)   ( 70,000.00)    ( 6,000.00)  ( 20,000.00)  14% 4%

CENRO MATALAM ( 840)          ( 70)              ( 420)      54.45 121.75 88.28 94.21 88.32 130.53 ( 577.540)                   186.4714286( 69)          ( 667,833.33)    ( 74,985.00) ( 153,159.00)  ( 74,985.00) ( 153,159.00) 23% 23%

Reports submitted with at least 75%  of
 the observed threats actions taken (no.)

( 12)             ( 1)                6 1 1 1 1 1 6 ( 100)   ( 50)          

PENRO
CENRO MIDSAYAP ( 12)             ( 1)                6 1 1 1 1 6 ( 100)   ( 50)          

CENRO MATALAM ( 12)             ( 1)                6 1 1 1 1 1 6 ( 100)   ( 50)          

Quarterly  patrol plan endorsed ( 4)               ( 1)                2 1 2 2 ( 100)   ( 100)        

to FMB

PENRO
CENRO MIDSAYAP ( 4)               ( 1)                2 1 1 2 ( 100)   ( 100)        

CENRO MATALAM ( 4)               ( 1)                2 1 1 2 ( 100)   ( 100)        

PROTECTED AREAS WILDLIFE, COASTAL & MARINE RES.
ENFORCEMENT OF PA WILDLIFE & CAVE

1.Processing/Issuance of Permits
Wildlife permits issued (no.)

( 3)               ( 1)                ( 1)          ( 1)                               ( 1)                               ( 100)   33.33 ( 6,000.00)        

 

CENRO MIDSAYAP ( 1)               ( 2,000.00)         
CENRO MATALAM ( 2)               ( 1)                ( 1)           ( 4,000.00)         

( 1)                               ( 1)                               ( 100)   50

b. Compliance Monitoring of CWR & WFP Wildlife Permit holders with
( 7)               ( 2)                ( 3)          ( 1)                ( 5)                               ( 6)                               ( 100)   ( 100)        

compliance monitoring 
report
submitted to BMB ( 16,000.00)       

CENRO MIDSAYAP ( 1)               ( 2,285.71)         

CENRO MATALAM ( 6)               ( 2)                ( 3)           ( 1)                 ( 5)                               ( 6)                               ( 13,714.29)       
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Releas
ed 

% 
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Releas
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otmen
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 Obligation  Disbursement 
% Budget 
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 This 
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 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)

(2) (3) (5) (6) (7) (9) (10) (11)  (12)  (13) (14) (19) (20) (21)

 c. Issuance of cutting/ harvesting permits 100% of areas applied for 
cutting/ harvesting 

( 10)             ( 4)                ( 4)           ( 10)                             ( 10)                             ( 400)   ( 100)        

and WPP related permits permits inspected/ validated 
with report submitted

CENRO MIDSAYAP ( 3)               ( 1)                ( 1)           ( 3)                               ( 3)                               ( 300)   ( 100)        

CENRO MATALAM ( 7)               ( 3)                ( 3)           ( 7)                               ( 7)                               ( 300)   ( 100)        

9 . Revenues Generated (Php)

FMS ( 2,275,000) ( 75,000)      ( 315,000)( 27,173.00)   ( 26,956.00) ( 13,948.00) ( 22,194.00) ( 40,130.00) ( 1,765,326.72)          ( 1,895,727.72)          ( 2,354) ( 83)          

PENRO ( 1,806,000) ( -  )            ( 1,713,324.72)          ( 1,713,324.72)          ( 95)          

CENRO MIDSAYAP ( 109,000)  ( 57,750)      ( 242,550)( 13,002.00)   ( 10,796.00) ( 4,322.00)   ( 4,822.00)   ( 4,308.00)   ( 4,030.00)                 ( 41,280.00)               ( 7)       ( 38)          

CENRO MATALAM ( 360,000)  ( 17,250)      ( 72,450) ( 14,171.00)   ( 16,160.00) ( 9,626.00)   ( 17,372.00) ( 35,822.00) ( 47,972.00)               ( 141,123.00)             ( 278)   ( 39)          

( -  )            ( -  )                           
LMS ( -  )            

PENRO ( -  )            
CENRO MIDSAYAP ( -  )            
CENRO MATALAM ( -  )            

( -  )            
( -  )            

B.1 OTHERS (certification, filing and 
inspection fee)

( 70,000)     ( 4,999)        ( 35,000) ( 7,840.00)     ( 6,300.00)   ( 11,010.00) ( 6,065.00)   ( 11,720.00) ( 11,190.00)               ( 55,025.00)               ( 157)   ( 79)          

PENRO ( 5,000)       ( 733)            ( 5,000)   ( 4,500.00)     ( 1,600.00)   ( 2,700.00)   ( 900.00)      ( 800.00)      ( 1,200.00)                 ( 11,700.00)               ( 614)   ( 234)        

CENRO MIDSAYAP ( 30,000)     ( 2,133)        ( 15,000) ( 1,890.00)     ( 2,200.00)   ( 3,460.00)   ( 1,715.00)   ( 4,800.00)   ( 4,240.00)                 ( 18,305.00)               ( 89)     ( 61)          

CENRO MATALAM ( 35,000)     ( 2,133)        ( 15,000) ( 1,450.00)     ( 2,500.00)   ( 4,850.00)   ( 4,350.00)   ( 6,120.00)   ( 5,750.00)                 ( 25,020.00)               ( 68)     ( 71)          

( -  )            ( -  )                           
PAWS/EMS ( 1,000)       ( 83)              ( 333)      ( 150.00)        ( 50.00)         ( 50.00)         ( 350.00)      ( 150.00)      ( 100.00)                     ( 850.00)                     ( 181)   ( 85)          

PENRO ( -  )            ( -  )                           
CENRO MIDSAYAP ( 500)          ( 41)              ( 165)      ( -  )            ( 200.00)      ( 100.00)      ( 100.00)                     ( 400.00)                     ( 488)   ( 80)          

CENRO MATALAM ( 500)          ( 42)              ( 168)      ( 150.00)        ( 50.00)         ( 200.00)      ( 150.00)      ( 50.00)         ( 450.00)                     ( 357)   ( 90)          

( -  )            
Miscellaneous  Income 
(Hostel/Penalties/etc)

( 3,000.00)   ( 8,000.00)   ( 18,000.00) ( 29,000)                     

3. DEPUTATION and MOBILIZATION of 
WEO

WEOs deputized/mobilized 
(no.)

( 20)            ( 10)              ( 20)        ( 10)              ( 15)              ( 25)                             ( 125)        ( 80,000.00)       ( -  .00)      ( 18,400.00)    ( -  .00)     ( 18,400.00) 23% 23%
Reports submitted (no.)

CENRO MIDSAYAP - DISTRICT 1 ( 10)             ( 5)                ( 10)        ( 5)                 ( 5)                 ( 10)                             ( 100)   ( 50)          ( 40,000.00)       ( 18,400.00)    ( 18,400.00)  
CENRO MATALAM - DISTRICT 2 ( 10)             ( 5)                ( 10)        ( 5)                 ( 10)              ( 15)                             ( 100)   ( 150)        ( 40,000.00)       

 WEO mobilized with  monthly  ( 4)               ( 1)                ( 2)           ( 1)                 ( 1)                               ( 2)                               ( 100)   ( 50)          
 report (no.) 

Reviewed by:  Approved by: 
 

ANNALYN M. ESCOTE EUNICE S. CALAWEN NOVA AMOR JASMIN  RENATO C. DOMINGO 
Forester II/ Actg.Planning Officer Planning Officer III/Chief PMS Accountant III  PENR Officer 



FF0000FORM 1

36

P H Y S I C A L
F I N A N C I A L

Remarks/Justifications for 
those activities with low and 

high percentage 
accomplishments

TARGET

Program/Project/Activity
Performance 

Indicators
Annual 
Target

This Month To Date January February MARCH APRIL May JUNE To Date

% Accom 
(This 

Month)

% Accom 
(To Date)

Fund 
Sour
ce

 Allotment 
 

Releas
ed 

% 
(Amt. 
Releas
ed/All
otmen
t*100)

 Obligation  Disbursement 
% Budget 

Utilization Rate 
(BUR)

 This 
Month 

 To date 
 This 

Month 
 To date 

Obligatio
n/Allotm

ent 

Disbursem
ent/Allot

ment(8/7*100) (9/5*100) (16/12*100) (18/16*100)
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